

# **Great Bear Lake Sites Remediation Project**

## **Community Engagement Plan**

Version 3.1



*Terra Mine Site, 2015*

**Contaminants and Remediation Division (CARD)  
Crown-Indigenous Relations and Northern Affairs Canada (CIRNAC)**

**Yellowknife, NT**

**July 2024**

## 1. Project Description

The Great Bear Lake (GBL) Sites Remediation Project consists of a group of abandoned mine sites including the Contact Lake mine site, El Bonanza and Bonanza mine sites, and the Silver Bear mine sites which are made up of the Terra mine and its satellite sites Norex, Northrim, Graham Vein, and Smallwood. It also includes the Sawmill Bay site, a former sawmill, ore transfer station and lodge (See Figure 1, Appendix 2).

All abandoned sites are located within the boundaries of the Sahtu Settlement Area, approximately 400 kilometers northwest of Yellowknife. The Silver Bear mines are situated within the Sahtu settlement area, as well as the Tł̨chq̨ Mq̨whì Gogha Dè Nj̨t̨lèè (Monfwi Gogha De Niitlee) (as defined in the Tł̨chq̨ Agreement). For this reason, the Remedial Action Plan (RAP) for the Silver Bear Mine Sites was developed with input from community representatives from Deline, Gameti, Wekweeti, Behchoko, and Whati. All other sites including the Contact Lake Mine, El Bonanza/Bonanza Mine, and Sawmill Bay site are within the boundaries of the Sahtu settlement area only. There are current mineral claims staked at each of the sites included in the remediation program. These claims are described in Section 4, Part IV below.

Remediation of the GBL Sites was initially envisioned as a three-phase project: Phase I to address environmental and health and safety issues which would not require mobilization of heavy equipment at Contact Lake Mine, El Bonanza/Bonanza Mine and Sawmill Bay; Phase II to address all other remedial work at Contact Lake Mine, El Bonanza/Bonanza Mine and Silver Bear Mines; and Phase III to address all outstanding remedial work at Sawmill Bay.

Phase I was successfully completed by CIRNAC in 2010-2011 and between 2014-2016, smaller programs were conducted to remove all drums with residual fuels from the GBL Sites.

***The aforementioned Phase II and Phase III programs have now been consolidated, and a single remedial program will be used to complete site remediation. All future work will be implemented under the title of the GBL Sites Phase II Remediation Project. The scope of remedial activities remains consistent with earlier Land Use Permit (S17D-003) and Water Licence (S17L8-002) renewals, and is consolidated into one work plan.***

### i. Revisions to the Community Engagement Plan

Changes to the engagement plan will be tracked in Table 1 to ensure stakeholders have the most up to date copy of the plan. This table will be updated each time a revision is made to the Community Engagement Plan.

**Table 1: Revision history of the Community Engagement Plan**

Version #	Date	Summary of updates
1.0	May 25, 2015	N/A
1.1	June 15, 2016	Addition of Summary of Engagement Triggers and Methods, update to engagement activities since last submission
2.0	May 25, 2017	Addition of project update, modified objectives, added frequency of engagement activities, added dispute resolution
3.0	April 24, 2024	Proponent name change, updates to engagement log
3.1	July 16, 2024	Updates to engagement log

## 2. Objectives

The objectives of the GBL Sites Remediation Project Community Engagement Plan are to:

- Increase community and stakeholder understanding of the GBL Sites Remediation Project;
- Increase community participation in the assessment, remediation and monitoring of the GBL Sites Remediation Project;
- To enhance public awareness of the degree, nature and extent of hazards at the GBL Project sites;
- To facilitate exchange of technical information and Traditional Knowledge (TK) for the GBL Sites Remediation Project with the intent of identifying community preferences with respect to site management;
- Provide an overview of the communication channels for stakeholder feedback and concerns; and
- Engage with other site users or interested parties to determine if there is potential for conflict with current or planned land use.

## 3. Engagement History

### i. Engagement Overview

Various engagement activities have been initiated with both Sahtu and Tłıchǫ organizations (i.e., affected parties) as part the GBL Sites project. Sahtu organizations engaged in the past include leadership from Délı̨nę, including the Délı̨nę First Nation (DFN), Délı̨nę Land Corporation (DLC), Délı̨nę Renewable Resource Council, Elders and community members. Tłıchǫ organizations engaged in the past include leadership from the Tłıchǫ Government, Elders and community members.

The main methods of engagement have included the collection of Traditional Knowledge with Elders, establishment of a Community Liaison Coordinator, capacity building through on-site training opportunities, and information sharing through community meetings and science camps. A comprehensive summary of past engagement is included in Appendix 3.

### ii. Traditional Knowledge Studies

As a requirement identified through the Sahtu Land and Water Board (SLWB), Traditional Knowledge Studies have been completed for the areas that will be addressed as part of the remedial activities of this Project, including the site footprints, road access corridors and other traditional land use areas (i.e., historic winter roads, traditional hunting and trapping routes, ceremonial burial sites, sacred sites, etc.). Original Traditional Knowledge studies were coordinated through the Community Liaison Coordinator for the Sahtu organizations and through the Tłıchǫ Government. These reports are outlined within Section 8 (Engagement Reports) of this engagement plan. Traditional Knowledge studies have been renewed, and are ongoing with Délı̨nę and Gamèti. The new studies are more specific to the project sites.

### iii. Community Liaison Coordinator

The Community Liaison Coordinator position was initiated to assist in building relationships with affected parties, acting as a bridge between the Crown-Indigenous Relations and Northern Affairs Canada (CIRNAC) project team and Sahtu organizations. Administered through Délı̨nę First Nation, the Community Liaison Coordinator position was responsible for sharing project information with affected parties, coordinating

community meetings, science camps, Traditional Knowledge studies and documenting key concerns and priorities of Sahtu participants. The position was originally funded from 2006 to 2012, at which point the project was put on hold. The Community Liaison Coordinator position was re-established in 2016 and is administered through Techí?q Ltd. on behalf of the Déljñę Got'jñę Government. In 2021, the Community Liaison Coordinator position evolved into a full-time Remediation Manager position held within the Déljñę Got'jñę Government.

#### **iv. Science Camps**

One of the tasks completed by the Community Liaison Coordinator was the organization of science camps with Sahtu youth and Elders. The science camps brought together youth and Elders on the land, and provided them with the opportunity to share traditional knowledge alongside instruction from local science educators. The objectives of the science camps were to:

1. Engage students to further their education in scientific and environmental fields;
2. Discuss topics of concerns in northern Canada, NWT and Sahtu settlement area (issues relating to land, water, animals and fish);
3. Participate with activities within the school science and northern studies curriculum;
4. Participate and learn about Traditional Knowledge and activities;
5. Engage Elders and youth to make vital links;
6. Develop links between Traditional Knowledge and scientific education; and
7. Learn the basics on sampling preparation.

This program ran for four years from fiscal year 2008/2009 to 2011/2012. The final reports summarizing the program each year are outlined within Section 8 (Engagement Reports) of this Engagement Plan.

#### **v. Capacity Building/Training Programs**

To enhance local capacity to participate in the GBL Sites Remediation Project, various training programs and capacity building programs have been funded through Contribution Agreements. Contaminants and Remediation Division (CARD) of CIRNAC to various Déljñę and Tłjchq groups since 2005/2006. Additionally, some capacity building opportunities have been managed through the remediation contract (Phase I) as Community Oversight Monitors (SENES 2010-2011), wildlife monitors, and on-site training through the barrel clean-up program (2010-2011). CIRNAC continues to provide funding for training and capacity building in order to prepare community members to meaningfully participate in the remediation.

## **4. Engagement Approach**

### **i. Sahtu Community and Leadership Meeting**

Since the original application was submitted for the project, there have been significant changes in the Sahtu Region with respect to the establishment of the Déljñę Got'jñę Government. As a result, the engagement plan has been updated to reflect this change. Appendix 1 summarizes the engagement triggers and methods for this project.

In 2021, CIRNAC and the Déljñę Got'jñę Government entered into a Governance Agreement to co-manage the remediation of the GBL Project Sites. This agreement also forms two co-management committees:

Remediation Management Committee; and Operations Committee. The Remediation Management Committee sets broad strategic direction for the project, and the Operations Committee provides technical review and oversight to ensure environmental and operational objectives. The Remediation Management Committee endeavors to meet 4 times per year, and the Operations Committee endeavors to meet monthly.

The co-management team holds community and leadership update meetings in Déljñę, to update the Déljñę Got'jñę Government leadership and the community on project status, pre-remediation activities and monitoring results at the GBL Sites. These update meetings typically occur twice a year. Any renewals, amendments or assignments of the water license and land use permit applications will also be discussed at these meetings.

The Community Liaison Coordinator position was re-initiated in October 2016 to assist in facilitating communication between Sahtu organizations and CIRNAC. The position is responsible for sharing project information with the Déljñę Got'jñę Government, coordinating community meetings and documenting key concerns and priorities of the Sahtu. In 2021, the Community Liaison Coordinator position evolved into a full-time Remediation Manager position held within the Déljñę Got'jñę Government.

To facilitate effective information exchange with the Déljñę Got'jñę Government, the following techniques will be utilized:

- “Round-table” meetings will provide a forum for equal and open discussions on project information, a translator will be used if available;
- Documents, discussions and information from meeting minutes, recordings and pictures taken will be shared with all participants; and
- The remediation project will be co-managed by CIRNAC and the Déljñę Got'jñę Government throughout all phases of the project planning, execution and monitoring.

## **ii. Tłjchq Community and Leadership Meetings**

The Tłjchq Government leadership will be provided project updates in writing if there are changes to the project status, renewals, amendments or assignments of the water license and land use permit for the GBL Remediation Project. In addition, CIRNAC provides an annual project update through participation in the Tłjchq Government’s annual Tłjchq Mine Remediation Update event.

## **iii. Waste Sites Management Committee**

Project updates are also presented during semi-annual meetings to the Waste Sites Management Committee, whose membership includes all signatories to the Devolution Agreement. The Sahtu Secretariat Inc. and the Tłjchq Government are represented at these meetings.

## **i. Mineral Rights Holders**

CIRNAC has and will continue to notify the holders of mineral rights about renewals of permits and licenses as well as the remediation activities that affect site access and potential exploration activities. If there is potential for overlapping activities, a shared-access agreement may be required.

### *Silver Bear Mines*

There are eight active mineral leases for the Silver Bear Mine sites, all of which are held by DEMCo Ltd.

### *Contact Lake Mine*

There are three active mineral claims at Contact Lake, all held by Eric Sondergaard.

### *El Bonanza/Bonanza Mine*

There are three active mineral claims at the El Bonanza/Bonanza Mine; two held by Eric Sondergaard and one held by Andrew Jasman.

## **5. Funding and Resources**

CIRNAC-CARD will provide a Contribution Funding Agreement for participation in the GBL Sites Remediation Project if deemed to be required. The funding may cover costs for activities such as site visits, community meetings and updates, traditional knowledge update meetings, translation expenses, technical reviews, including hall rentals, hotel expenses, per-diems and mileage, etc. Meetings will be held at a mutually agreed upon location.

## **6. Feedback and Evaluation**

Feedback is an important part of the mine remediation process. It is important the community members understand how their information will be shared and incorporated into the project decision making process. Every effort will be made to ensure the information is shared in plain language. Annual project updates will provide information on site assessments, remediation, monitoring, and applicable approaches/technology, as well as share any opportunities on site. All stakeholder engagement is logged (e.g. correspondence, meeting minutes) to ensure stakeholder feedback is recorded and saved. Stakeholder feedback is used to understand concerns, information sharing and inform decision making.

## **7. Dispute Resolution Process**

The Governance Agreement between CIRNAC and the Déljñę Got'jñę Government dictates a Dispute Resolution process, which includes:

- *Good-Faith Discussions – The Parties will endeavour to resolve disputes through good-faith discussions or other informal means before moving the dispute to a formal resolution approach.*
- *Dispute Resolution Register – Should resolution not be reached, the Parties will have the opportunity to register the dispute on the Dispute Resolution Register to elevate the dispute within the governance structure for resolution. The Register will contain agreed-upon facts of the dispute, a brief statement of the points of disagreement, and, if possible, options for resolution to be discussed.*
- *Resolution – If a dispute cannot be resolved within the governance structure, it will be comprehensively documented and referred to the Minister of Northern Affairs and the ʔekw'ahtjđá to resolve.*
- *For greater certainty, nothing contained in the agreement or otherwise shall constitute a waiver or relinquishment of any rights and remedies of the Parties regarding any action arising out of this agreement under applicable law or inequity.*

The Dispute Resolution section (6.70) of the Devolution Agreement states: *“Except as otherwise expressly provided in this Chapter 6, any dispute arising in respect of Waste Sites that the Parties are unable to resolve at a working level, shall be forwarded to a committee of senior officials comprised of one senior official designated by each of Canada and the GNWT and/or any affected Aboriginal Party (as the case may be) for discussion. Such committee of senior officials shall attempt to resolve such disputes.”*

## Appendix 1 - Summary of Engagement Triggers and Methods

Engagement Trigger	Purpose	Engagement Method	Groups Involved
Monthly Operations Committee Meeting	Technical review and oversight to ensure environmental and operational objectives	Meetings [Face-to-face or virtual]	Déljné Got'jné Government CIRNAC
Quarterly Remediation Management Committee Meeting	Set broad strategic direction for the project		
Water License and Land Use Permit Renewal Applications, Amendments or Assignment of the GBL Sites Remediation Project	Prior to any regulatory submissions all affected parties and stakeholders will be notified	Written notification	Aboriginal Organizations including: <ul style="list-style-type: none"> <li>Déljné Go'tine Government; and</li> <li>Tłjchq Government.</li> </ul> Mineral Rights Holders SLWB
Annual Leadership and Community Updates (Sahtu)	Annual updates to the Déljné leadership and community on project status, pre-remediation activities, remediation progress and monitoring results at the GBL Sites	Face-to-face meeting and community public meeting held once in the spring prior to field activities and once after field activities are complete.  A Remediation Manger position has been established within the Déljné Got'jné Government to facilitate communication, coordinate meetings and document meeting discussions.	Déljné Got'jné Government Techi?q Public
Annual Updates (Tłjchq)	Annual updates to the Tłjchq Government through participation in the annual Tłjchq Mine Remediation Update Meeting, including project status, pre-remediation activities, remediation progress and monitoring results at the GBL Sites	Face-to-face meeting	Tłjchq Government and community
Waste Sites Management Committee	Semi-annual project updates are presented during meetings of the Waste Sites Management Committee, whose membership includes all signatories to the Devolution Agreement	Face-to-face meeting	Sahtu Secretariat Inc. Tłjchq Government GNWT
Remediation Access to Sahtu Lands	Annual notification to inform Déljné about timing of access to Sahtu Settlement Lands at Sawmill Bay to carry out site activities	Written notification	Déljné Got'jné Government – Lands, Resources & Environment Department
Management Plan Updates	Ongoing engagement with the SLWB on any potential revision to approved Management Plans	Email/meeting	SLWB
Remediation Contract Award	Provide notification of contract award and introduce stakeholders to contractor and provide event to discuss training and job opportunities during remediation	Written notification/face-to-face meeting	Déljné Got'jné Government Tłjchq Government



Remediation Completion	Provide notification that the project has reached its remediation objectives and will be entering the monitoring phase. Seek input on monitoring objectives and methodology.	Written notification/face-to-face meeting	Déljné Got'jné Government SLWB
Monitoring	Annually communicate monitoring results and seek input on long-term monitoring objectives.	Written notification/face-to-face meeting	Déljné Got'jné Government SLWB

## Appendix 2 - Map of Site Location


### Great Bear Lake - Site Overview

Contaminated Sites and Remediation Division



Coordinate System: NAD 1983 Northwest Territories Lambert

Document Path: H:\Working\_Data\ArcMap\_Projects\CARD\Great Bear Lake\GLO\Overview\Sites\_20170504.mxd Date: 5/19/2017



 Indigenous and Northern Affairs Canada / Affaires autochtones et du Nord Canada

### Appendix 3 - Engagement Log

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			2007												
Assessment		Meeting	Feb-07		Déłjñę	Information Sharing				Déłjñę Dene Band - Chief and Council; community members, members of the technical team	Contact Lake and El Bonanza/Bonanza - physical and enviro issues outlined in site summary presentation				
Assessment		Meeting	6-Jun-07		Déłjñę	Consultation meeting				Déłjñę Dene Band - Chief and Council; Déłjñę Land Corp - board of directors, DRRC - board of directors,	Silver Bear Mines Community Consultation - physical and enviro issues outlined in site summary presentation				
Assessment			25-Jun-07		Déłjñę	Information Sharing					Joint Leadership Meeting - Silver Bear properties - A consultation meeting took place where the El Bonanza physical and environmental site issues were presented and discussed				
Assessment			26-Jun-07		Déłjñę	Information Sharing					Silver Bear mines - RAP and site conditions				
Assessment			27-Jun-07	3-Jul-07	Site Visit	Information Sharing					Silver Bear properties, Contact Lake and El Bonanza				
Assessment			12-Jul-07	13-Jul-07	Yellowknife	Information Sharing				CIRNAC, Déłjñę and Tâichô representatives	Silver Bear mines RAP - site overviews, issues, concerns, methods, goals, and objectives				
Assessment		Site Tour	22-Aug-07	24-Aug-07	Silver Bear Mine Site	Site tour				Repres from Déłjñę, Behchokö, and Whatì	Silver Bear Mines sites - overview of goals, objectives and options of RAP				Site Tour
Assessment			5-Sep-07	6-Sep-07	Déłjñę	RAP options review					Silver Bear Mines - overview of RAP options				
Assessment		Site Tour	7-Sep-07		Contact Lake and El Bonanza Mine Sites	RAP options review				Déłjñę Remediation Team	- Provide better understanding of scale and scope of remediation plan				Site Tour
Assessment			18-Sep-07	20-Sep-07	Yellowknife	RAP options review					Silver Bear Mines - review of RAP options				
Assessment			12-Nov-07	14-Nov-07	Déłjñę	RAP options review					Contact Lake - evaluation meeting where remediation options presented, discussed and decided upon				
Assessment			17-Dec-07		Yellowknife	RAP options review					El Bonanza/Bonanza - evaluation meeting where remediation options presented, discussed and decided upon				

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			2008												
		Public Presentation	7-Feb-08		Déjñę	RAP options review				Déjñę Remediation Team	RAP options review - presentation of preferred options to the community for discussion and feedback - Contact Lake and El Bonanza. A public presentation took place in Déjñę so that the Déjñę Remediation Team could present the preferred remediation options to the community and solicit feedback. CIRNAC team members provided support to the remediation team during this community meeting.				
			20-Oct-08		Déjñę	CIRNAC to provide information on project and provide a forum for Deline and Tłjchq to raise concerns				CIRNAC - Julie Ward, Jessica Mace, Tony Brown  Deline - Dolphus Baton, Morris Neyelle, Joe Blondin Jr., Alfred Taniton, Peter Menacho, Martyann Kenny, Orlena Modeste, Donna Shear, Michael Neyelle, Jonas Modeste, Ashley Janes, Danny Baya  Tłjchq - Tłjchq Grand Chief George McKenzie, Albert Nitsiza, Dan Marion, Bertha Rebesca	- Discussion on bundling of the 3 phases of work and joint ventures between Deline and Tłjchq - Discussion on how the land claims affect the contracting of remediation works as well as the Aboriginal Benefits Package - Discussion on how aboriginal groups want sole source contracting				- there was consent to move forward on the cleanup of Silver Bear, Contact Lake and El Bonanza Mine Sites if the contract could be broken into 3 phases - agreement that Tłjchq and Deline would work together

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
		Meeting	27-Oct-07	28-Oct-08	Déjñę	Discussion of economic development and the short (training ops) and long term (business develop plan) objectives for Déjñę.				<p><b>CIRNAC:</b> Julie Ward, Jessica Mace, Tony Brown, Octavio Melo, George Cleary (Oct 27 only), Altaf Kanhani (Oct 27 only), James Pugsley (Oct 27 only); <b>PWGSC:</b> Mark Palmer (Oct 28 only), <b>Déjñę:</b> Dophus Baton, Morris Neyelle, Joe Blondin Jr., Alfred Taniton, Peter Menacho, Marty Ann Kenny, Orlena Modeste, Donna Shear, Michael Neyelle, Jonas Modeste, Ashley James, Danny Baya, <b>Tłjchq:</b> Dan Marion, Bertha Rebesca (requested to leave on AM of Oct 27 as discussion specifically for Deline Econ Develop short and long term plan).</p>	<p>Discussion on ABP @ 20% max. Discussion of phased approach with SMB left for final phase.</p> <ul style="list-style-type: none"> <li>- Great Bear Lake Sites Meeting with Tłjchq and Deline Leadership</li> <li>- Deline Economic Development Plan</li> <li>- Aboriginal Benefits and Capacity Building Opportunities</li> <li>- Training opportunities</li> <li>- Remedial Action Plan consultation process explained (i.e., how that leads to Land Use Permit and Water Licence Applications)</li> <li>- Discussion on whether CIRNAC proposing a winter road through the Tłjchq Region, response at the time was that the winter road through the Tłjchq region was not an option due to Tłjchq Land Use Plan not being complete</li> <li>- Deline mentioned that CIRNAC needed to follow and honour agreement Chapter 12 and 35 of Land Claim Agreement</li> <li>- Deline mentioned they want sole source of contract</li> <li>- Oversight Committee implementation</li> </ul>	<p>Commitment from DLC to develop 10 year business plan. Follow-up planned with DLC and EcDev (CIRNAC).</p>			<ul style="list-style-type: none"> <li>- Deline to look into Joint Venture opportunities</li> <li>- CIRNAC to complete the remediation of the GBL sites in phases so that small community businesses can bid on the projects.</li> <li>- CIRNAC to conduct further consultation on Sawmill Bay</li> </ul>
			25-Nov-08		Déjñę	Remediation Team Meeting to discuss remediation options and gamma survey at Silver Bear				<p>CIRNAC - Jessica Mace, Wyatt George</p> <p>Deline - Chief Raymond Tutcho, Dophus Baton, Joe Tetso, Tommy Betsidea, John Tutcho, Michael Neyelle, Orlena Modeste</p>	<ul style="list-style-type: none"> <li>- agree that one landfill where all debris can go is best option. All agree that the proposed landfill location at Terra the best option (limits monitoring requirements in multiple areas)</li> <li>- agreement that treatment of mobile hydrocarbon is the best option and leaving non-mobile hydrocarbons in place and covering is acceptable</li> <li>- agreed to have tailings/battery debris to be packaged and shipped off-site</li> </ul>				



Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			26-Nov-08		Déljñę	Small contract discussion, benefits package, training, SMB contract and overview of remediation scope, GBL sampling plan. Note of transboundary issue with Tâichô				CIRNAC: Jessica Mace, Wyatt George, Steve Livingston (pm only - FRANZ), LLRWMO: Michael Owen (pm only), John Olsthoorn (pm only), Déljñę: Raymond Tutcho, Orlena Modeste, Peter Menacho, Dolphus Baton, Marty Ann Kenny, Hughie Ferdinand, Michael Neyelle, John Tutcho, Danny Baya, Russell Kenny, Joe Blondin Jr., Alred Taniton, Donna Shear, Jonas Modeste, Ashley Janes	<ul style="list-style-type: none"> <li>- review of phases for each contract (Phase I small contract, Phase II large contract and Phase III Sawmill Bay clean up)</li> <li>- open and competitive tender process will be used for all contracts</li> <li>- Deline requested to have a representative sit on the awarding team for the contract</li> <li>- Deline expressed concern about proceeding with trans-boundary issue with Tłjchq</li> <li>- CIRNAC explained how Aboriginal Opportunities Considerations includes both Sahtu and Tłjchq</li> <li>- discussion about on-site landfills</li> <li>- discussion about starting Oversight Committee</li> <li>- Deline wants to ensure there is a way to monitor that the ABP is being met under the contract, and if not if there is a way the community can be compensated (2% penalty money to go to community not CIRNAC)</li> <li>- Deline requested info on whether grievance period allowed if not happy with Contract Winner</li> <li>- Deline requested a TK study to be completed for Sawmill Bay</li> <li>- Great Bear Lake Sampling Plan</li> <li>- Sawmill Bay Presentation to discuss options for what to do with materials on site</li> </ul>				<ul style="list-style-type: none"> <li>- PWGSC to determine whether grievance mechanism available in unfavourable contract outcome</li> <li>- QA/QC/Oversight Committee to be established to monitor that the ABP is being met and to include Community reps, government reps, and contractor.</li> <li>- CIRNAC to include TK study into next years budget</li> <li>- Deline wants to work with AEL on small contract proposal</li> <li>- Deline wants a voting member on the awarding process for the contract. not possible to have a voting member but can have an observer.</li> <li>- no decision made as to what to do with materials on Sawmill Bay site</li> </ul>
			2009												
			15-Jan-09		Déljñę	CIRNAC and PWGSC to provide feedback to Déljñę and Tâichô leadership on involvement in evaluation committee and procurement for remediation				CIRNAC: Jessica Mace, Lorna Skinner, Wyatt George PWGSC: Mark Palmer, Jared Buchko, Déljñę: Chief Raymond Tutcho, Marty Ann Kenny, Orlena Modeste, Dolphus Baton, Morris Neyelle, Alfred Taniton, Joe Blondin Jr, Michael Neyell, Danny Baya, Mr. Peter Menacho. Tłjchq:	Discussion of inclusion of Déljñę reps on evaluation committee as observers only - no voting rights as potential conflict of interest - 1 member proposed. Request for Déljñę environmental monitor. Discussion of oversight committee. CIRNAC action to request permits for Phase 1 only as community concerns still with Phase 2. Deline request for representation, beyond Orlena on steering committee. Tłjchq indicates no concerns with Phase 1 but will have input for Phase 2 onward.				

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
										Bertha Rabesca Zoe					
			19-Mar-09		Behchoko	Update to Tłıchq Beneficiaries				<b>AANDC:</b> Jessica Mace, Wyatt George, George Lafferty <b>Tłıchq:</b> community members, Elders - Isadore Charlo, Joe Black and Joe Mantza	Remediation Plans and Procurement				
		Meeting	4-Jun-09		Déłjıne	CIRNAC and PWGSC meeting with Déłjıne Leadership Council - Phase I of contract and water license and land use permit application concerns				<b>CIRNAC:</b> Jessica Mace, Wyatt George, <b>PWGSC:</b> Michael Bernardin <b>Déłjıne:</b> Chief Raymond Tutcho (DFN/DLC), Peter Menacho (DLC president), Dolphus Baton (DFN), Marty Ann Kenny (DLC Business manager), Raymond Taniton (DFN/DLC), Morris Neyelle (DFN), Leonard Kenny (DLC), Gary Vital (DLC), Danny Bayha (DLC), John Paul Yukon (DFN/DLC), Russell Kenny (DRRC), Joe Blondin (DRRC), Ed Reeves (DRRC office manage), Pauline Roche (Band Manager)	Discussion on SLWB permit process, desire for Phased approach as Déłjıne ok with Phase 1 but not others as still outstanding procurement concerns. Déłjıne looking to get sole sourcing for these projects. Note from DLC (Marty Ann) that SLWB only avenue they have to use as leverage for projects. Request for support to review Phase II and III of permit application to DRRC. Discussion on need of access agreement, both CIRNAC and SLWB do not feel necessary. Highlight letters of support needed from community ASAP to ensure AEL can get work started in July. Hiring process for enviro monitor to go through DRRC via contribution agreement with Orlena (training). Plan for Cape Breton trip.				

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			4-Jun-09		Déljñę - evening	CIRNAC and PWGSC discussion of requirements and relationship with DRRC (Community site rep, review of phase 2 and 3 material, bear monitors, Queen's research license & TK study)				<b>CIRNAC:</b> Jessica Mace, Wyatt George, <b>DRRC:</b> Russell Kenny, Ed Reeves <b>PWGSC:</b> Michael Bernardin	DRRC expresses interest in becoming more involved with projects in the Sahtu. Expresses an interest in any bear monitoring requirements for work in the Sahtu that they be consulted first for a point of hire. Went over how PWGSC and CIRNAC would work with community reps on the oversight committee for Phase I to ensure conditions of the ABP were being met by contractor. Discussed upcoming Wetland assessment work at Terra and other additional investigations that were to be completed in the 2009 season at the GBL Sites. Also how TK study was being handled for Sawmill Bay and who was responsible for coordinating. (Orlena Modeste)				
		Meeting	10-Sep-09		Yellowknife	Sole Sourcing (procurement)				<b>CIRNAC:</b> Jessica Mace, Sabrina Sturman, Teresa Joudrie, Bill Mitchell, Octavio Melo, Kim Thompson, James Lawrence, Buddy Williams <b>Deline:</b> Chief Raymond Tutcho, Peter Menacho (DLC President), Russell Kenny (DRRC President), Marty Ann Kenny (DLC Business Manager), Orlena Modeste (Community Liaison Coordinator)	Deline wanted to know potential for sole sourcing Phase I, CIRNAC explaining rationale as to why that is not a possibility (treasury board regulations)				CIRNAC to assist Community Liaison Coordinator and DLC Business Manager in writing proposals for training/ capacity building opportunities



Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			17-Sep-09		Yellowknife	Sahtu (sawmill bay) remediation team - planning for sawmill bay				<p>CIRNAC (CARD): Jessica Mace, Sabrina Sturman, Tracy Ma</p> <p>Franz Environmental: Steve Livingstone</p> <p>Déjñę Remediation Team: Chief Raymond Tutcho (DFN), Peter Menacho (DLC/DFN), Russell Kenny (DRRC), Orlena Modeste (DFN/CARD), Morris Neyelle (DFN), Charlie Neyelle (DFN), John Tutcho (DRRC) Pauline Roche (DFN)</p> <p>NRCAN: Robert Zelmer (LLRWMO), Mark Gardner, Liliana (NRCAN) (joined via teleconference on 17-Sep-09 after lunch)</p>	<ul style="list-style-type: none"> <li>- Community engagement/consultation on draft SMB RAP</li> <li>- Various complains on lack on community involvement in assessment phase, particularly with regard to identifying areas of concern given site history. Also identified that haven't had reports forwarded for their review or that FRANZ provide summary previous to meeting</li> <li>- NRCAN joined on teleconference to provide update on intention to include gamma contamination remediation during CIRNAC efforts</li> <li>- Reiteration of lack of trust from Déjñę, desire to be involved in each stage of process</li> <li>- CIRNAC agrees TK study should have been complete prior to completion of assessment phase</li> </ul>				<ul style="list-style-type: none"> <li>- Community engagement required for finalization of RAP delayed until completion of TK study (anticipated end of Dec)</li> <li>- Second SMB site tour requested as several Remediation team and leadership members didn't attend first on 2-Sep-09</li> <li>- Plain language summary report of assessment along with update of 2009 activities</li> <li>- Déjñę request face to face meeting with NRCAN</li> <li>- CIRNAC feels that Déjñę has been involved in each phase of the project and that regular discussions have occurred to ensure this</li> <li>- CIRNAC (Tracy Ma) to take steps toward making standard practice that TK study included in early in assessment phase</li> </ul>
				18-Sep-09											

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			28-Oct-09		Déjñę - day	CIRNAC, PWGSC, and Low Level Radioactive Waste Management Office(LLRWMO) and FRANZ meeting with Déjñę Leadership Council - Continue discussions on Sawmill Bay and attempting to get project started again.				CIRNAC: Katherien Silcock, Sabrina Sturman, Bill Mitchell, LLWRMO Bob Zelmer, Michael Owen, PWGSC, Michael Benardin, FRANZ, Susan Winch, Déjñę, Chief Raymond Tutcho (DFN/DLC), Peter Menacho (DLC president), Dolphus Baton (DFN), Raymond Taniton (DFN/DLC), Morris Neyelle (DFN), Leonard Kenny (DLC), Danny Bayha (DLC), John Paul Yukon (DFN/DLC), Russell Kenny (DRRC), Joe Blondin (DRRC), Ed Reeves (DRRC office manage), Pauline Roche (Band Manager), Jimmy Dillon (DRRC), Leon Takazo (DFN), Collin Bayha (DFN), Ricki Hurst (Terriplan Consultants), Tia Hanna (recorder), Bill Mckenzie (Consultant to Steering Committee).	Discussion on the 1997 cleanup of Sawmill Bay gamma concerns and how this was handled and how the DLC sees this as a "rushed" job that was done incorrectly and did not protect workers on site. DLC expressed an interest in sole sourcing for monitoring projects in the Sahtu and more involvement in assessment work besides wildlife monitoring. LLRWMO distributed final report on 1997 cleanup at Sawmill Bay to Déjñę leadership. Discussion surrounding Phase I and permit application. DLC concern on why Phase I cannot have its own separate permit application. Discussion on why Phase I cannot be awarded through a contribution agreement.				CARD to contact SLWB re issuance of permit only for phase 1 given new implications of transboundary issues which require resolution before moving ahead with Phase II and III of project.  DLC to provide further information on possible requirements needed for access agreement  CARD to get further clarification on acceptable approach for Phase 1 or training opportunity for 2010 work  Completion of TK study with updated proposal
			28-Oct-09		Déjñę - evening	Community meeting in Déjñę - To discuss Phases of the GBL Project and how contract benefits community				CIRNAC, PWGSC, and Low Level Radioactive Waste Management Office(LLRWMO) and FRANZ	Presentation on overview of the contaminated sites and associated risks. Overview of Phased approach to cleanup given and explanation of Phase 1 award to AEL and how contract has many benefits to Déjñę. Community concern about contamination at these sites and their effects on fish and wildlife. Went over what is required to initiate work on these sites - (TK Study, Finalize RAP, Provide community letters of support, Explore need for access agreement.)				

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			2010												
			12-Jan-10		Déjłnę	Meeting to discuss remedial options for the Sawmill Bay site and provide the community an opportunity to ask LLRWMO questions about the 1997 report that was distributed at the October 28, 2009 meeting in Déjłnę.				CIRNAC, LLRWMO, DFN, DRRC, Charter Community of Déjłnę, FRANZ consulting, Terriplan Consulting	LLRWMO brought back to Déjłnę to answer any questions regarding the Sawmill Bay cleanup that occurred in 1997. Déjłnę expressed that they want to build capacity in Déjłnę so that Déjłnę can be more involved in cleanup. Katherine to present presentation on the contaminated sites in the NT. Katherine presents information on Silver Bear RAP overview, Contact Lake overview. Concerns raised about workers at Port Radium's exposures discussed. Concerns raised that contractors do not care about the land as much as the Sahtu people. Sahtu people need to be more involved in the clean up. Concerns raised about landfill location at Terra				CIRNAC to finalize TK study to include Contact Lake and El Bonanza as well as Sawmill Bay.  CIRNAC to re-strategize for way ahead
			1-Mar-10		Yellowknife	Discuss Phase I Procurement, Phase II and III LUP and WL Application				CIRNAC, Chief Tutcho					
			4-Mar-10		Email	Funding support for technical review of supporting documents for Land Use Permit/Water Licence				Katherine Silcock, Kim Thompson, martyann Kenny, Orlena Modeste, Bill Mitchell, Peter Menacho	CARD-CIRNAC to provide funding, through Contribution Agreement to Deline to organize resources for review of technical documents required for the Land Use Permit/Water Licence.				Proposal from Deline to INCA required.
			15-Mar-10		Letter	Follow-up from 01 March 2010 meeting in Yellowknife with Chief Tutcho				Letter from Bill Mitchell (Senior Manager CIRNAC-CARD) to Chief Tutcho, cc: Kim Thompson (CIRNAC), James Lawrence (CIRNAC), Peter Menacho (DLC), Orlena Modeste (Community Liaison Coordinator), Freda Taniton (SSI)	CIRNAC to move forward with Phase I work (which was tendered to AEL), continue with application for Phase II and III, will work with community to look into contribution agreements for technical review support and capacity building				

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			24-Mar-10		Yellowknife	Third meeting on Sawmill Bay (SMB) RAP to discuss more of the specific details of the clean up through completion of the options table so CIRNAC can submit the RAP to the SLWB for license approval				CIRNAC-CARD staff and Acting-Director, PWGSC, DFN Band Councilor, DFN Liaison Officer, DLC President, DRRC Board Members, translator, Déljñę Community Representative, FRANZ Environmental Inc., and Terriplan Consultants	<p>The table of remedial option preferences was discussed for a second time. Déljñę representatives stated their preference for all hazardous and non-hazardous waste to be shipped off of Sahtú lands. When CIRNAC stated that all hazardous waste will be taken off Sahtú lands but funding will limit the option of removing all non-hazardous waste, Orlena shared what their group felt the (secondary) preferred options were but emphasized that it was not a formal statement and any decisions need to be sent to the Chief for approval.</p> <p><b>Concerns:</b> Some of the concerns raised during the meeting were: distrust of the government position that there is a safe level of exposure to low-level radiation, urgency of going forward with the clean up project to provide local employment opportunities that are currently lacking, the need for a more comprehensive site-visit for the community, differing opinions among Déljñę representatives on whether or not non-hazardous waste is safe to store in the Déljñę District, cross-cultural communication difficulties and expression that Déljñę concerns are not being acknowledged, impartial consultant needed for the community who understands the technical issues and appreciates their values, discomfort in speaking for the community without the Chief and President present (Peter arrived in the afternoon), the need to resolve the 26 CDUT recommendations before going forward with anything else, consultation requirements and Déljñę's authority in permitting work on their land, the process for decision making (Déljñę wants any decisions or changes to be brought to the Chief for formal approval), and finally the location of a storage site for radiologically impacted soils is highly contentious.</p>				
			9-Apr-10		Letter	Follow-up to 24 Mar 2010 Sawmill Bay RAP meeting				Letter from Katherine Silcock (Project Manager) to Chief Tutcho; cc: Wyatt George (Project Officer), Sabrina Sturman (Project Officer), Bill Mitchell (Senior Manager), Peter Menacho (DLC President).	Summary of actions and way forward as discussed in the meeting				

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken	
			15-Jun-10		Déjñę	To share information on radiological investigations at Sawmill Bay and to review the final SMB RAP.				CIRNAC-CARD, CIRNAC-Water Resources Division, LLRWMO, PWGSC*, NRCan*, Chief and Sub-Chief, DFN Band Councilors, DFN Liaison Officer, DLC President, DRRC Acting-President, DRRC Board Members, DLC Board Member, translator, Déjñę Community Representative, FRANZ Environmental Inc.*, SENES Consultants*, and Terriplan Consultants. (*These attendees were asked by Déjñę leadership to step out for the first half of the meetings. See table for complete listing of names)	<p>On June 15, a presentation was given by CIRNAC – CARD “<b>Presentation of Final Remedial Action Plan for Sawmill Bay</b>”. On June 16, a presentation was given by LLRWMO and NRCan “<b>The LLRWMO and an Overview of Radiological Investigations at Sawmill Bay</b>”. There was a second presentation by CIRNAC – Water Resources Division on water monitoring around GBL in 2009.</p> <p><b>Concerns:</b> Some of the concerns raised during the meeting were: the length of time it took to receive the documents and what little time they had to review before this meeting (only 24 hours); comments provided are coming back separately from Déjñę Renewable Resource Council (DRRC) and the Déjñę Land Corporation (DLC) – the Chief feels the comments would be more meaningful if they were provided collectively; use of Aboriginal Engineering Ltd. a Tłı̄chų owned company on the Sawmill Bay project which is located on Déjñę land. There was more discussion about sole source funding and previous examples related to Imperial Esso and Norman Wells wherein Canada initiated some kind of MOU [Memorandum of Understanding] to do this; the DRRC needs to have input re land and water; insufficient use of skills in the community (e.g. why can’t Canada sole source the community instead).</p> <p>There should also be a process whereby consultants and contractors are approved by aboriginal governments and then the appointed contractor is required to provide opportunities for local employment; we have received some money to review the application but it is not finalized because we still have questions about “unbundling the application”; the government should be obligated to build capacity within the community; lack of government apology for suffering from uranium mining and transportation; mistrust in government reporting; contamination and human, wildlife and environmental health; needs to be better use of Traditional Ecological Knowledge (TEK); unclear on the extent, proximity to the Lake and the source of contamination; CIRNAC’s unawareness of the Tłı̄chų-Sahtu boundary issue; preservation of Great Bear Lake for the future generations (and the world); reasonable time and cash funding for adequate review of applications involving their LCA; training was provided but no</p>					CIRNAC to look into history and issues with Imperial Esso; CIRNAC suggested that DFN discuss review time with SLWB.
				16-Jun-10												

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
											<p>subsequent hiring of any of the 75 applicants by BHP – causes animosity; the need for government and DFN to negotiate an Access and Benefits Agreement; will future consultation with NRCan set back the progress (important to keep moving forward but with resolution); DFO, CIRNAC and NRCan should meet with DFN at the same time; not all contaminated sites are examined and cleaned up (Bennett’s Field, the mouth of the river, etc.); updates from NRCan, Health Canada and CIRNAC; lack of mention regarding the mine at Hottah Lake; lack of reporting to DFN (specifically Port Radium report); contaminated private lands around SMB (and other sites); health of fish of Great Bear River; lack of use of local knowledge regarding areas of concern.</p> <p>CIRNAC – CARD stated a lack of support (in the form of memo to SLWB) from the community of Déljnéq to aid the permitting process could be problematic. CIRNAC – CARD stated that the intention continues to be to bring benefits to the community and that there has been a long process of working together to create the current plan.</p>				
			3-Aug-10		Letter	Inform Deline Leadership of LUP and WL for Great Bear Lake and start of Phase I Work				Letter addressed to Grand Chief Raymond Tutcho and Peter Menacho (DLC President), from Katherine Silcock, Project Manager. CC: Kim Thompson (CIRNAC), Bill McGill (CIRNAC), Julie Ward (CIRNAC), Michael Bernardin (PWGSC), Stephane Lebreque (CIRNAC), Orlena Modeste (DFN)	Land Use Permit (LUP) and Water Licence (WL) received for the Phased Remediation work at Great Bear Lake. AEL was conditionally awarded to complete Phase I, pending permits, and will go forward with completing Phase I now that permits are issued.				information sharing

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			3-Sep-10		email	Community Oversight Monitors				Email addressed to DRRC Manager from Wyatt George (Project Officer), cc: SENES, Orlena Modeste (Community Liaison Coordinator)	Due to time and capacity restrictions within CARD-CIRNAC, it was proposed for the Community Oversight Monitors to be hired through the consultants SENES, which would still allow for independent updates to DRRC and Deline Leadership.				DRRC/Deline Leadership to respond with concerns related to this approach
			November 4-5, 2010		Yellowknife	To provide an update on Phase 1 of SMB clean-up and plan for finishing the work next summer.				CIRNAC-CARD, Director, Implementation Management Directorate (CIRNAC), Director, Aboriginal and Territorial Relations (CIRNAC), Director, Policy and Planning (CIRNAC), Chief and Sub-Chief, DFN Manager, DFN Members, DFN Contaminants Liaison Officer, DLC President, DLC Board Members, DRRC President, DRRC Board Members, Translator, Déljñę Community Attendees, CDUT Consultant, Terriplan Consultants.	Permits and water license were obtained and Phase 1 remediation work was initiated; it will continue in the summer of 2011. Aboriginal Engineering Ltd (AEL) exceeded their 75% Déljñę employment goal and actually hired 85% Déljñę residents. The crew crushed 8,000 of ~11,000 empty barrels; 2,500 barrels that still have residue, which have been set aside for cleaning and crushing next spring (2011). Three transformers, identified to contain PCBs, were removed from the site. Buildings were secured by boarding them up until ready for destruction. The scattered debris at Sawmill Bay (SMB), Contact Lake (CL), and El Bonanza (EB) was prepared for removal. The small buildings at CL and EB were demolished and asbestos was properly disposed of. During the summer of 2011, AEL will clean and crush the remaining 2,500 barrels. As per a request at the meeting, a picture slide-show of last year's work was presented on November 4. On November 5, there was an CIRNAC-CARD presentation on monitoring at Port Radium, "2008-forever monitoring the site". A quick overview of Phase 2 and 3 were provided. Phase 2 will include the Silver Bear properties (Terra Mine and others), Contact Lake, and El Bonanza. Phase 3 will be to finish the remainder of work at SMB. There is funding available for these projects and a plan will be put together for the work. The project will be posted for tender in about June 2011.  <b>Concerns:</b> Some of the concerns raised at the meeting: request for re-tendering for completion of SMB work; negative effects of noise on caribou, moose and other wildlife; human safety (method used to crush barrels and work continuing over the 24-hour work day); lack of community on-site representatives throughout the season; contamination and the health of Great Bear Lake; AEL's treatment towards the local hire; lack of preventative measures for potential leakage of contaminants during the crushing of the barrels and cleaning process; non-				CIRNAC: <ul style="list-style-type: none"> <li>● to provide to Deline reports that give an overview and summary</li> <li>● to have the Workers Compensation Board do a site inspection</li> <li>● to check with Workers Compensation Board regarding 24-hour work day</li> <li>● to discuss with AEL the possibility of flagging or putting up signs at sites with detected levels of radiation</li> <li>● to contract through Grants and Contributions...for Deline to hire their own expert to do the review of the health and safety plan</li> <li>● to ensure that monitors are on-site before the 2011 work begins</li> <li>● to discuss with AEL concerns regarding the crusher</li> <li>● to review what AEL did last summer and ensure obligations regarding use of Deline resources are met</li> <li>● to review AEL</li> </ul>

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
											<p>beneficiary (non-Dene) AEL employees taking from the land and water (e.g. catching fish); workers not being allowed to express their concerns for fear of being dismissed by AEL; Déljñę should receive more benefits; people bringing in extra alcohol to sell; social problems and the amount of alcohol coming in – should be shipment monitors; human health and the risk of cancer; concerns and messages getting missed by PWGSC ) because of their absence from this meeting; Déljñę Business Policy should be considered during bidding time; funding for clean-up of the site is in jeopardy; still contaminated sites at Port Radium and the attendant dangers for wildlife; the large amount of radiation still at the site and how Canada should monitor to understand the effects on wildlife and the lake; mistrust in government work and reporting.</p> <p>CIRNAC and CNSC did an inspection of the monitoring work in 2009. The CNSC will do an inspection again in 2011 and there will be another State of the Environment Report in 2012. The few things of concern found in monitoring were: slumping of an adit, erosion of a roadway, and 0.5 m cubed of asbestos missed (to be cleaned up soon).</p>				<p>contract to ensure all targets have been met (10% benefit)</p> <ul style="list-style-type: none"> <li>● to ensure an alternate from PWGSC is lined up in case primary PWGSC representative is unable to attend.</li> <li>● to ensure it is clear who the on-site departmental representative is (with PWGSC)</li> <li>● to review permit with PWGSC.</li> <li>● to brief AEL on the role of the DRRC. The company needs to realize the duties of people on the DRRC and it is important that they could show more knowledge and respect about that.</li> <li>● to ensure AEL to brief workers on how to put concerns forward on site.</li> <li>● to inform people in a community meeting on what work is happening each year. (with DFN)</li> <li>● to provide better site tour for community in 2011.</li> <li>● to discuss boat contract with DRRC.</li> <li>● to help resolve issue of alcohol on aircraft. PWGSC can tell AEL not to allow alcohol on aircraft.</li> <li>● to inform PWGSC to</li> </ul>



Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
															<p>consider Deline Business Policy during bidding time.</p> <ul style="list-style-type: none"> <li>● to write a formal letter stating that Canada does not own Esso; Canada benefits from 1/3 of the Norman Wells oil field.</li> <li>● to ensure PWGSC is fully briefed on concerns.</li> <li>● to work more closely with DRRC in monitoring.</li> <li>● to do a presentation in the community every fall to share the monitoring results.</li> <li>● to follow up on unfilled holes at site.</li> <li>● to look into why two proposals related to the 26 recommendations were not funded.</li> <li>● to share again (with the community) the results of the 2007/2008 remediation work</li> </ul> <p>All parties ● to get an Oversight Committee in place.</p>
			2011												

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			11-Jan-11		Déjîné	<p>There was confusion over purpose of the meeting:</p> <ul style="list-style-type: none"> <li>- Déjîné Land Corporation and Déjîné First Nations thought the purpose of the Oversight Committee (OC) Start-Up Meeting was to create an Oversight Committee represented by government and Déjîné and without AEL.</li> <li>- CIRNAC and PWGSC had intended the purpose of the meeting to be to treat this as a meeting of the Oversight Committee (which was to include the successful contractor – i.e. AEL) to discuss the 2010 work, discuss the contract obligations and expectations, summarize / discuss the main concerns of the community and report on the status of CIRNAC's commitments.</li> </ul>				CIRNAC-CARD, PWGSC, Déjîné Leadership, Aboriginal Engineering Limited (AEL), SENES / DCS Consultants, Terriplan Consultants	<p>Discussion was centered on the purpose of the meeting and who should be on the OC. DLC and DFN wanted only government and Déjîné on the committee, and stated that AEL should not be on the OC but merely report to the committee.</p> <p><b>Concerns:</b> Concerns raised included: effects of noise on wildlife; mistrust in government information and reporting; AEL being on the OC; boundary issue and Déjîné benefits going to AEL (a Tłjchq company ); any change to the Aboriginal Benefits Plan (ABP) when the name was changed to Aboriginal Opportunities Considerations (AOC) (CIRNAC ensured nothing has changed re rules or policies).</p>				

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			12-Jan-11		Déjñę	To discuss Phase 1, what has been done, what is left to be done, an overview of Phase 2 and the renaming of the Aboriginal Benefits Plan. In addition, to attempt to clarify or resolve the role of the Oversight Committee (OC) and discuss capacity building in the community.				CIRNAC-CARD, PWGSC, Déjñę Leadership (DFN, DLC, DRRC); Translator, Déjñę Community Members, Terriplan Consultants	<p>Phases 1 and 2 were discussed by PWGSC, which included the operating procedures for Phase 1, the remaining Phase 1 work to be completed next summer, the process for cleaning the barrels; and the plan and timing of Phase 2. Many of the concerns which were raised during the November meeting (which PWGSC was unable to attend) were discussed. PWGSC stated Déjñę's involvement from the beginning of the remediation process, and explained Phase 1 operations with AEL being the contractor and a third party consultant as the eyes and ears reporting back to PWGSC.</p> <p><b>Concerns:</b> Concerns raised during the meeting included: AEL is a company owned by the Tjchq; building capacity; AEL has not paid DLC bill; requirement for an Access and Benefits Agreement; safety in the workplace; bear monitors and training; treatment of Déjñę's workers by contractor. Concerns brought up by CIRNAC (as raised by Déjñę during the November meeting) were alcohol on flights, AEL workers from Déjñę taking the charter to YK, brush-cutting etc.</p>				
			12-Jan-11		Déjñę	To brief the Déjñę Community on the 2010 remediation work at Sawmill Bay and to discuss upcoming work.				CIRNAC-CARD; PWGSC; Déjñę Community Members; Aboriginal Engineering Limited (AEL); SENES / DCS Consultants; Terriplan Consultants.	<p>SENES / DCS Consultants presented a slide show and overview of the 2010 work conducted at Sawmill Bay and nearby sites. In response to a concern raised regarding the community's involvement in the project, CIRNAC – CARD provided an overview of how the government has involved the community, provided training, tours, asked for input, etc. and how it will continue to do so. AEL mentioned 4-6 weeks of work left and job opportunities for the community.</p> <p><b>Concerns:</b> Concerns raised during the meeting included: mistrust in the government; garbage dumped in the water and whether there is contamination from that; melting of permafrost.</p>				Provide update on monitoring results at Port Radium

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			1-Mar-11		Bechoko	Phase II Project Update and Denison Winter Road Information Sharing				<p>CIRNAC - Jessica Mace, Ron Breadmore, Andrew Richardson, Rebecca Vanderspiegel, George Lafferty</p> <p>Behcheko - Chief Clifford Daniels, Edward Camille, Harry Apples, Phillip Huskey, Robert Mackenzie, Rosa Mantla, Georgina Chocolate, Francis Williah, Jonas Lafferty, Leon Lafferty, Ritalene Gon, Edward Washie, Charlie Apples, Charlie Martin, Louis Weyallon, Edward Black, Rob (Rae Construction), Nick Football, Joe Mantla, Charlie Eyakfwo, Joe Mantla (cowboy), John Quitte, Richard Bishop, Phillip Whane, Jolene Huskey, Veronica Erasmus, William Erasmus, Violet Zoe-Erasmus, Frank Beaulieu, Michael Huskey, Lawrence Kotchilea, James Rabesca</p> <p>Translators/Sound - Jonas Lafferty, Violet MacKenzie, David Gon</p>	<p>- Great Bear Lake Phase II Remediation will include Silver Bear site which is in the overlap area between the Sahtu and Tłı̨ch̨q land claims</p> <p>- Winter Road permit will be applied for the former 'Denison Route' that goes north from Gameti to the sites</p> <p>- Training and jobs will be available for the Tłı̨ch̨q people since the site is in the overlap area and the road would pass over your land</p> <p>- Elder involvement in project</p>				<p>- Request by Chief for sole sourcing to Tłı̨ch̨q company that has experience with remediation since sites are in the overlap area. CIRNAC explained this was not possible under current government practices.</p> <p>- Aboriginal Opportunities Considerations (AOC) package will be included in tendering package and will attempt to ensure employment and training opportunities for Tłı̨ch̨q people</p> <p>- Land freeze over private lands may make it difficult for CIRNAC to get permit for winter road. CIRNAC hopes that Tłı̨ch̨q will support clean up of contaminated sites and support road construction.</p> <p>- Elders have been included in the project via a remediation team that met to discuss remedial options for the clean up of the sites. There were elders from the Tłı̨ch̨q and Deline. Oversight committee will be made up of Tłı̨ch̨q, Deline, the contractor, and government people to ensure</p>

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
															that contractor is adhering to contract and AOC commitments.
			7-Mar-11		Email Letter	Request Meeting with Tłjchq Government				Letter sent to Laura Duncan, Chief Executive Officer, from Jessica Mace, Project Manager. CC: Malcom Robb, A/Senior Manager, John B. Zoe, Executive Advisor Tłjchq Government, Henry Zoe, Senior Community Director	Request to meeting with the Tłjchq Government at the General Assembly meeting to discuss the Great Bear Lake sites and the Denison Winter Road through Tłjchq Lands				Request to be added to agenda

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			21-Mar-11		Email Response	Tłı̨ch̨o Government denying request to be added to Assembly Agenda				Sent for Laura Duncan, Chief Executive Officer, to George Lafferty, Consultation Officer CARD. CC: Jessica Mace, Project Manager, Henry Zoe, Senior Community Director	Tłı̨ch̨o Government has a specific procedure to be added to the assembly agenda, therefore CARDS request was denied. Procedure was not provided.				Laura to email Jessica directly when they have more information to share.
			24-Mar-11		Letter	Provide update on Phase II/III of the GBL Remediation Project				Letter sent to Chief Raymond Tutcho, Peter Menacho (DLC) and Freda Taniton (SSI). CC: Malcolm Robb (Director, CARD)	Inform the Chief of the status of the project and provide tentative timelines for when will proceed.				information sharing
			29-Mar-11		Whati	Phase II Project Update and Denison Winter Road Information Sharing				CIRNAC - Jessica Mace, Melissa Munger, Rebecca Vanderspiegel, George Lafferty, Lorna Skinner  Whati - Chief Alfonz Nitsiza, Mary Adele Rabesca, Piene Beaverho, Joe Champlain, Sunny Zoe (Tłı̨ch̨o Gov. member), Ted Nitsiza, Lucy Pomie, George Mantla, Violet Nitzisa, Raymond Rabesca, Garry Nitsiza, Celine Simpson, Matthew Jeremich'cu  Translator/Sound - Alice MacKenzie, John Gon	- Great Bear Lake Phase II Remediation will include Silver Bear site which is in the overlap area between the Sahtu and Tłı̨ch̨o land claims - Winter Road permit will be applied for the former 'Denison Route' that goes north from Gameti to the sites - Training and jobs will be available for the Tłı̨ch̨o people since the site is in the overlap area and the road would pass over your land - Elder involvement in project				- Jobs such as Bear monitors, camp cooks, labourers, and heavy equipment operators and mechanics will be available. - Elders will be involved via an oversight committee that will be made up of Tłı̨ch̨o, Deline, contractor and government to ensure that contractor is meeting contract obligations and AOC

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			30-Mar-11		Gameti	Phase II Project Update and Denison Winter Road Information Sharing				<p>CIRNAC - Jessica Mace, Rebecca Vanderspiegel, George Lafferty, Lorna Skinner</p> <p>Gameti - Chief Edward Chocolate, Mary Adele Wetrade, Pierre Junior Mantla, Helen Mantla, Mary Chocolate, Gabriel Apple, Jimmy Wogary, Camilla Chocolate, Fred Mantla, Alphonse Apples, and Louis Zoe</p> <p>Interpreter: Archie Wetrade</p>	<p>- Great Bear Lake Phase II Remediation will include Silver Bear site which is in the overlap area between the Sahtu and Tłı̨chʔ land claims</p> <p>- Winter Road permit will be applied for the former 'Denison Route' that goes north from Gameti to the sites</p> <p>- Training and jobs will be available for the Tłı̨chʔ people since the site is in the overlap area and the road would pass over your land</p> <p>- Elder involvement in project</p>				<p>- Similar discussion as the meeting in Behchoko:</p> <p>- Request by Chief for sole sourcing to Tłı̨chʔ company that has experience with remediation since sites are in the overlap area. CIRNAC explained this was not possible under current government practices.</p> <p>- Aboriginal Opportunities Considerations (AOC) package will be included in tendering package and will attempt to ensure employment and training opportunities for Tłı̨chʔ people</p> <p>- Land freeze over private lands may make it difficult for CIRNAC to get permit for winter road. CIRNAC hopes that Tłı̨chʔ will support clean up of contaminated sites and support road construction.</p> <p>- Elders have been included in the project via a remediation team that met to discuss remedial options for the clean up of the sites. There were elders from the Tłı̨chʔ and Deline. Oversight committee will be made up of</p>

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
															Tłı̨chq, Deline, the contractor, and government people to ensure that contractor is adhering to contract and AOC commitments.
			6-Apr-11		Letter	Update and Notification of Phase II Remediation Work to Tłı̨chq Leadership				Letter sent to Grand Chief Edward Erasmus, from Jessica Mace, Project Manager. CC: James Lawrence, ATR Director, Malcom Robb, Director CARD, Laura Duncan, Chief Executive Officer, Kim Thompson, Director Treaty Management Division	provides an update on the remediation project timeline for the Great Bear Lake sites Phase 2 and the Indore/Hottah Lake sites. This letter will also serve to provide prior notice of the Contaminates and Remediation Directorate's (CARD) use of its right of access to the portion of the winter road route (commonly referred as the 'Denison Ice Road') on Tłı̨chq lands, pursuant to Section 19.5.1 of the Tłı̨chq Agreement.				information sharing



Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			6-Apr-11		Letter	Update and Notification of Phase II Remediation Work to Deline Leadership				Letter sent to Peter Menacho (Deline Land Corp) and Ethel Blondin-Andrew (SSI), from Jessica Mace. CC: James Lawrence, ATR Director, Malcom Robb, Director CARD, Kim Thompson, Director Treaty Management Division	provides an update on the remediation project timeline for the Great Bear Lake sites Phase 2 and the Indore/Hottah Lake sites. This letter will also serve to provide prior notice of the Contaminates and Remediation Directorate's (CARD) use of its right of access to the portion of the winter road route (commonly referred as the 'Denison Ice Road') on Tłı̨ch̨o lands, pursuant to Section 19.5.1 of the Tłı̨ch̨o Agreement.				information sharing
			1-Sep-11		Sawmill Bay	Community On-Site Representatives				Dennis Kenny, Harley Andre	Two community representatives were on-site during Phase I Barrel Clean-up Program - intention was to build capacity in non-labour roles (more management position roles)				N/A
				Oct-11											
			2012												

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			14-Feb-12		Deline	Project Update on Phase I (Sawmill Bay), Land Use Permit Issues and Denison Winter Road Application				<p>AANDC - Joel Gowman, Candace DeCoste, Kimberly Thompson, Tina Gear</p> <p>PWGSC – Michael Bernardin</p> <p>SENES Consultants – Jason Mauchan</p> <p>Terriplan Consultants – Ricki Hurst</p> <p>Deline – Raymond Tutcho, Freda Taneton, Joe Tetso, Tommy Betsidea, Alfred Taniton, Russell Kenny, Sey Ehri, Brian Gaudet Jr, Kerry Mackeinzo, Orlena Modeste, Morris Neyelle, Gina Dolphus, Raymond Taneton, Leon Modeste, Dolphus Baton, Jonas (sp?), Gary Beyonnie, Danny Bayha, Paulina Roche</p> <p>Translator: Michael Neyelle</p> <p>PWGSC – Michael Bernardin</p> <p>SENES Consultants – Jason Mauchan</p> <p>Terriplan Consultants – Ricki Hurst</p> <p>Deline – Raymond Tutcho, Freda Taneton, Joe Tetso, Tommy Betsidea, Alfred Taniton, Russell Kenny, Sey Ehri, Brian Gaudet Jr, Kerry Mackeinzo, Orlena Modeste, Michael Neyelle, Morris Neyelle, Gina Dolphus, Raymond Taneton, Leon Modeste,</p>	<p>- AANDC provided a summary of the work completed at Sawmill Bay in 2010 and 2011</p> <p>- AANDC informed the community that Phases II and III of the project would not be going ahead as planned and that it was uncertain if the project would go ahead.</p> <p>- AANDC presented information on the requested amendments to the existing Land Use Permit and Water Licence.</p> <p>- Discussion of the traditional knowledge study proposed by DFN on the Denison Winter Road Route.</p>				<p>- Leadership in Deline committed to looking at completing the traditional knowledge study and science camp. In discussions afterwards, Deline First Nation committed to completing these two projects.</p> <p>- AANDC indicated at this meeting that no additional meetings would be held in the community until the project starts up.</p>

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
										Dolphus Baton, Jonas (sp?), Gary Beyonnie, Danny Bayha, Paulina Roche					
			27-Mar-12		Gameti	Denison Winter Road Information Sharing				AANDC – Ron Breadmore, Andrew Richardson, George Lafferty, Joel Gowman, Christina Gray  Gameti - Joe Gon, Joe Zoe, Alphonse Apples, Joe Black, Louis Zoe, Edward Gon, Pierre Mantla, Joe Mantla, Charlie Gon, Henry Gon, and Fred Mantla	AANDC provided an update on the proposed use of the Denison Road route to complete the remediation program at Great Bear Lake				Elders were identified to help ground-truth the safest portage routes. Learned that in recent years there is bad ice towards the north portion of the winter road.

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			28-Mar-12		Whati	Denison Winter Road Information Sharing				AANDC – Ron Breadmore, Andrew Richardson, George Lafferty, Joel Gowman, Christina Gray  Whati - Francis Simpson, Joe Champlain, Mary Adele Rabesca, Albert Nitsiza, Morris Nitsiza	AANDC provided an update on the proposed use of the Denison Road route to complete the remediation program at Great Bear Lake				Elders were identified to help ground-truth the safest portage routes. Learned that in recent years there is bad ice towards the north portion of the winter road.
			31-Mar-12		Report	Community Liaison Final Report				N/A	Outlines activities completed through the Community Liaison Coordinator position				N/A
			4-Apr-12		Yellowknife	Project Update and information about Denison Winter Road Application				Joel Gowman, Project Manager, Malcolm Robb, Director, Candace DeCoste, Project Officer, Emma Pike, Program Manager, Scott Duke, Department of Justice, Kerri Garner, Executive Director, Tłı̨chų Government.	brief overview of CARD's intended use of the road (AANDC) - summary of Tłı̨chų Information Sessions provided by GBL Project Team in the communities of Gameti & Whati (AANDC) - summary of discussions out of Tłı̨chų Assembly from February (Tłı̨chų Government) - preliminary discussions on development of agreement between AANDC & Tłı̨chų Government (counsel for AANDC & Tłı̨chų Government)				Draft Right of Way Agreement
			25-Jun-12		Site Tour	Update Denison Road Routing based in information from Community Members				Scott Mitchell (AANDC), Allice Legat (Yellowknife to Gameti), Albertine Eyakfwo (entire route), Fred Mantla (Gameti to Terra Mine) and Joe Zoe (Gameti to Terra Mine)	Community members and Elders from Tłı̨chų region were flown over the Denison Road Route and pointed out key features, and better routing (portages, lakes, etc.)				Update existing maps with information provided
<b>2013</b>															
			31-Mar-13		Report	Cumulative Effects Monitoring Program				DRRC, Colin McDonald (researcher)	DRRC contribution agreement to collect fish samples around Great Bear Lake to monitor any cumulative impacts on fish populations				N/A
			31-Mar-13		Report	Traditional Knowledge Study				Report prepared by Allice Legat with guidance from Albertine Eyakfwo, through the Tłı̨chų Government Lands Protection Department	Oral narratives of environmental and cultural information of Tłı̨chų knowledge and heritage information of the area along the Denison Winter Road alignment.				N/A

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			17-Jun-13		Report	Access Agreement for Denison Winter Road				Tłjchq Government, AANDC-CARD	Access Agreement between AANDC-CARD and Tłjchq Government to grant permission for AANDC to access Tłjchq Lands for the construction and operation of the Denison Winter Road in support of the GBL remedial activities				N/A
			18-Jun-13		Report	Denison Winter Road Traditional Knowledge Study Completed				Prepared by SENES consultants and in partnership with the Deline Renewable Resource Council.	The report includes background to the study and the proposal for the Denison winter road. Who participated, how the study was done and the results.				
			<b>2014</b>												
			29-Jul-14		Report	On-site Capacity Building				George Dolphus, Walter Modeste, Dennis Kenny, Chris Yukon	Representatives of DRRC conducted general assessment of site conditions while program is on-hold. Leaking barrels transferred to overpacks, access to AANDC buildings restricted, mine openings taped off, and assessment of the buildings for damage				N/A
				1-Aug-14											
			<b>2015</b>												
			16-Mar-15		Email Letter	Meeting Request and Project Update				Letter to Chief Leonard Kenny, Gina Dolphus (DLC President). CC: Sam Kennedy, CARD Project Officer, Orlena Modeste (SSI Implementation Coordinator)	Provided a Project Update on GBL and Port Radium Monitoring Activities. Requested at meeting in April. Received a response from Orlena (SSI Implementation Coordinator) that leadership would be interested in meeting, however are busy for April and half of May due to Self Government negotiations in Ottawa. Confirmed they will contact us with a date for a meeting.				CARD to provide a summary of the regulatory renewal, a copy of the draft engagement plan, and a summary of the monitoring results from Port Radium
			21-Apr-15		Letter	Contribution Agreement Request				President DRRC	CARD requesting DRRC for proposal to conduct final year of cumulative impacts fish study				DRRC to submit a proposal to CARD
			22-Apr-15		Letter	Update to Leadership				Letter to Chief Leonard Kenny, Gina Dolphus (DLC President). CC: Sam Kennedy, CARD Project Officer, Orlena Modeste (SSI Implementation Coordinator)	CARD to submit regulatory renewal for LUP/WL, letter to notify Deline Leadership before submittal (since community meeting was unable to be coordinated before submittal)				Information Sharing
			15-May-15		Email	Update on potential field program				Letter to Chief Leonard Kenny, Edward Reeves (DRRC Manager). CC: Melissa Tokarek, CARD Project Officer, Orlena Modeste (SSI Implementation Coordinator),	Determining interest from Community in potential barrel program at Terra Mine Site				CARD to provide Terms of Reference to DRRC for local labour
				21-May-15											

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
										Paulina Roche (DFN Manager)					
			26-May-15		Meeting in Yellowknife	Update on Sahtu Region Contaminated Sites for Waste Sites Management Committee				SSI - Cindy Gilday, Charles McNeely, Leon Andrew, Orleana Modeste, CARD - Candace Decoste, Sam Kennedy, Melissa Tokarek	Upcoming scheduled meeting to provide Waste Sites Management Committee members an update on contaminated sites in the Sahtu Region.				Information sharing
			24-Jun-15		Deline Meeting	Update on GBL remediation project and Port Radium monitoring program				Deline Leadership. DLC, DFN, DRRC, Card: Refer to notes for full attendance list.	AANDC provided and update GBL remediation project and Port Radium monitoring project AANDC provided an update on GBL water license renewal and LUP extension AANDC and Deline Leadership discussed how to effectively engage on project information and maintain a positive working relationship with the community			Actions/Commitments Determined during the meeting: CARD to review possibility of completing another TK Study with Deline to be more specific to the Denison Winter Road. AANDC to coordinate with Deline Leadership for determining the most appropriate time to provide another project update. AANDC to consider possibility of establishing a Monitoring Committee to assist in the development of Long Term Monitoring Objectives. Concerns/Questions from meeting: Who would the Deline Self-Government need to approach to	Information sharing

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
														begin dialogue about negotiating an alternative way to carry out the Great Bear Lake remediation work?	
			7-Dec-15		Letter by email	Update and upcoming work plans	Julie Ward	Chief Leonard Kenny	Gina Dolphus (DLC), Michael Neyelle (DRRC), Stanley Yee (CIRNAC)		follow up to June meeting, permit extension, risk management, upcoming tender, potential for storage in Deline, Port Radium CNSC licence renewal				
			<b>2016</b>												
			12-Jan-16	13-Jan-16	Deline Meeting	Port Radium Long term monitoring update and a GBL project update.				Deline Leadership, DLC, DFN, DRRC, CARD, and community. Please refer to meeting minutes for full attendance list.	Review the action items from the June 24th Meeting; Provide a Great Bear Lake (GBL) Project Status update on the work completed this summer; Notify leadership of the upcoming contract for product removal program at the GBL sites; Notify leadership of the Port Radium Waste Nuclear Substance Licence renewal (expires December 31, 2016) with the Canadian Nuclear Substance Commission. This license is required to continue monitoring, inspection, and care and maintenance of the Port Radium site to ensure conditions continue to remain safe and stable; and Discuss the development of an Engagement Plan and Community Monitoring Committee			1. Terms of Reference for Technical Working Group 2. Proposal from Deline First Nations or Deline Land Corporation 3. 1st Working group meeting on Port Radium 4. General Update meeting in Deline -Update from working group -Project Status *Invitation/request for Public Works and James Lawrence to be at next meeting.	Information Sharing

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			27-Jan-16		Phone Call	Notification of potential contract opportunities				Phone call from Julie Ward to Emmanuel Mba (Business Manager at DLC)	To ensure that they were aware of the tender and the bidders conference which occurred on January 26th 2016. Emmanuel indicated that they were late for the conference but was able to obtain the information they require to incorporate themselves into the bids. He assured me he had the information he needs in order to complete for the work.				Information Sharing
			8-Mar-16		Meeting in Bechoko	Update on GBL remediation project				Tijcho Regional (Behchoko, Whati, Gamiti, Wekweeti) Elders Committee members - Detailed list provided in meeting summary. CARD; Ron, George, Myranda	Update provided for GBL included Barrel program				Information Sharing
			15-Mar-16	May-16	Emails	Request for Project Update Meeting Proposal				Emails sent to Paulina Roche (DFN Manager), Christine Firth (DLC executive director). CC: Chief Leonard Kenny, CARD Project Officers/Project Manager. Paulina (Manager for DFN) confirmed May 30th was suitable for DFN on May 2, 2016.	Request to have a Project update on the Great Bear Lake Project work for this summer, introduce the successful contractor and discuss potential employment opportunities through their contract. We would have representatives from CIRNAC, Public Works and Government Services Canada (PWGSC) and the Barrel Program Contractor, EPH attend the meeting.				Information Sharing
			13-May-16		Voicemail	Request for Project Update Meeting Proposal				Phone Call from Sarah-Lacey to Paulina Roche	Request for confirmation of meeting date in Deline and proposal for project update meeting and logistics				N/A
			16-May-16		Email	Request for Project Update Meeting Proposal				Email sent to Chief Leonard Kenny from Carey Ogilvie, CC: CARD Project Officers/Project Manager.	Request for confirmation of meeting date in Deline and proposal for project update meeting				N/A
			1-Apr-16		Email	Follow up email	Melissa Tokarek	Deline Land Corporation			Procurement - name of successful contractor and Delta Engineering Unsuccessful Bid				



Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			18-May-16		Phone Call	Confirmation of Meeting date				Phone Call from Paulina Roche to Sarah-Lacey confirming May 30th as a meeting date in Deline and the intention to prepare a proposal for the 1617 engagement activities with Deline. Proposal received from DFN May 20, 2016.	Confirmation of meeting date and intention to prepare a proposal for the 1617 engagement activities in Deline				DFN to submit proposal to CARD
			25-May-16		Email Response	Project Update Meeting				Email from Christine Firth (DLC Executive Director) to Sarah-Lacey. CC: CARD Project Team; Gina Dolphus (DLC President) and Paulina Roche (DFN)	Indication that Deline Land Corporation President and Board of Directors were not available for May 30 or 31 to have a meeting.				N/A
			25-May-16		Email Response	Cancelation of Project Update Meeting				Email from Sarah-Lacey to Christine Firth (DLC Executive Director) and Paulina Roche (DFN). CC: CARD Project Team; Gina Dolphus (DLC President) and Chief Leonard Kenny	Due to unavailability as above, CARD postponed Project Update Meeting in May 2016 until later in summer.				N/A
			21-Jul-16		Phone Call	Project Update Meeting	Jeffrey Mackey	Deline Land Corporation	JDS, Denedndeh Corporation/Demco	Gina Dolphus, Jeff Mackey, JDS and Demco, possibly others	Deline Land Corp offered an equity share in the group with regards to the potential deal for the site. No significant pushback. Deline to schedule next meeting.			Gina Dolphus discussed contaminated sites with CIRNAC minister and communicated that Deline has never been consulted on contaminated sites	
			26-Jul-16		Emails	Access to Email	Deline Land Corporation, Deline First Nation	Various people at CIRNAC			Two emails were sent to various people at CIRNAC on April 19, 2016 and July 12, 2016. Due to staffing change over, incorrect email addresses the letters were not received by CARD until July 26, 2016 when the project team received access to Melissa's email account after Jeff Makey informed us on July 25th of missed letters after meeting with Deline			Procurement concerns in April letter Storage of drums in Deline, Change orders Environment concerns Lost economic opportunities	
			27-Jul-16		Email	Project update	CARD-Dinah	Bonnie - SLWB			Update provided for GBL and Canol				

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			29-Jul-16		Email	Email Response	Dinah Elliott	Chief Leonard Kenny, Gina Dolphus (DLC President),	Bob Gill, Daniel McNeely, Christine Firth (DLC Exec Director)		Response to April and July letters				
			2-Aug-16		Email	Email Response	Bob Gill	Dinah			Email with letter dated July 29, 2016			Concerns with barge, EPH AOC, EPH's engagement of DRRC - was the inappropriate hiring and land use contact	
			3-Aug-16		Email	Email Response	Dinah Elliott	Paul Dixon SLWB			Response to Deline's late comments on the contractors submitted plans				
			28-Sep-16		Terra Mine	Site Visit	Hugo Clement of Excavation P. Huot - Barrel Program Contractor	Bob Gill, Raymond Tutcho			Contractor took Bob Gill and Chief Raymond Tutcho to tour the Terra Mine Site and see the work that was done. No Crown Representative was present, as the trip was planned last minute and the project team was not informed in time				
			26-Sep-16				Deline Leadership	CIRNAC Minister Carolyn Bennett			Self Government Canada Deline Uranium Table Remediation on Great Bear Lake Consultation				

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
		Meeting	20-Oct-16		Deline	Meeting with Leadership				CIRNAC CARD, Deline G'otine Government, SSI, Community members, Elders	Updates on Port Radium and GBL Discussions on Demco/JDS deal	<ul style="list-style-type: none"> <li>-Building permanent capacity in the community;</li> <li>-Finding a way of working together that is meaningful for both governments;</li> <li>-Regarding an apology, raising the recommendation #18 Public Recognition from the Canada Deline Uranium Table to the current Government</li> <li>-Cancel the current contribution agreement with Deline First Nation and initiate a new agreement with Techit?q Ltd that includes the need for a community liaison;</li> <li>-Establish a technical working group to review and support the development of the Phase II Port Radium Long Term Monitoring Plan;</li> <li>-Schedule community meeting(s) to provide an update on the past summer barrel removal program as well as results from monitoring</li> </ul>		<ul style="list-style-type: none"> <li>Deline G'otine Government - Government contracting process does not give opportunities to community</li> <li>Deline G'otine Government - need to find a way to work together in true partnership going forward</li> <li>Deline G'otine Government - There should be one point of contact for consultation</li> </ul>	CIRNAC - We will wait for your proposal on partnership with DEMco regarding further remediation

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
												<p>activities at both the Great Bear Lake and Port Radium Sites; and</p> <p>-Follow-up with the Community to discuss the status of the Canada-Deline Uranium Table Recommendations.</p> <p>Deline Leadership: -Formal letter outlining Techniq-DEMco partnership and desire to move forward with negotiations on remediation</p>			
			1-Nov-16			Email	Dinah Elliott	Christine First and Bob Gill			Request for proposal for 16/17 Contribution Agreement with Techniq				
			2-Nov-16			Phone Call	Dinah Elliott	Bob Gill			Telephone interview to complete General Assessment				
			Summer	Fall		Phone Calls and Emails	Dinah Elliott, Michael Bernardin	Bob Gill			Ongoing discussions with Bob Gill regarding the barrel program, including, storage in Deline, the barge, utilizing Northwright Airlines				
			2017												

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			16-Feb-17	17-Feb-17	Deline	Community meeting in Déljñę				CIRNAC CARD, Public Services and Procurement Canada, Deline G'otine Government, Community members, Elders	<p>Update from Contractor on summer barrel program</p> <p>Update from CIRNAC on remediation project moving forward</p> <p>Numerous elders stated importance of working together in an open and collaborative manner</p> <p>Agreement that remediation options should be reviewed as the project has been on hold for awhile</p>			<p>Locations of potential waste sites by community members (Various)</p> <p>Importance of recognizing significance of wildlife and being respectful to their sensitivities and natural habitat when carrying out remediation work - Alfred Taneton</p>	<p>Locations noted by CIRNAC</p> <p>CIRNAC CARD has standard operating procedure for wildlife encounters that contractors must adhere to</p>
			16-May-17			Letter	Dinah Elliott	Lane Dewar Michael Magrum Vivienne Gair Trevor Teed DEMCo. Ltd			Notice to mineral rights holders within the project footprint of INAC intent to renew Water Licence and Land Use Application				

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			23-May-17			Letter	Carey Ogilvie	Tyree Mullaney	Bonnie Bergsma Sabrina Sturman		Notification to the MVLWB that CARD is withdrawing it's application for a Inad use permit for the Denison Winter Road				
		Meeting	14-Jun-17	15-Jun-17	Deline, NT	Community and leadership meetings									
		Letter	TBD			Letter	Candace DeCoste	Raymond Tutcho		INAC CARD, Deline Got'ine Government, Elders	Follow up to June 14-15 update meeting in Deline - includes meeting minutes and detailed map of Sawmill Bay				

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
		Letter	TBD			Letter	Candace DeCoste	Sjoerd van der Wielen			Notice of access to Sahtu Lands for the purpose of the GBL Remediation Project				
		Meeting	19-Jun-17		Yellowknife	Meeting	Dinah Elliott Candace DeCoste Jeff Mackey	Roy Erasmus Jr - DEMCo			Demco meeting -DEMCo has no plans for work this year, July site visit with partners, keeping airstrips would be useful, but can't commit to doing maintenance, Jeff had a call with Darrel recently - if there are items of hte remediation they don't want done we can discuss, open option to DEMCo in the agreement so they can continue to do exploration. DEMCo potentially concerned that borrow materials might have an impact on their exploratoin activities. Partnership could apply for permit ammendments to include exploration activities if need be.				
		Meeting	6-Jul-17		Yellowknife	Meeting	Dinah Elliott Claire Brown	Tim Morton - INAC inspector			Discussed comments on permits and sought clarification				

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
		Meeting	6-Jul-17		Phone Call	Discuss Permit Comments	Dinah Elliott Claire Brown	Gabriel Bernard-Lacaille Reg Ejeckam ECCC			Discussed comments regarding waste rock and provided additional information.				
		Meeting	7-Jul-17		Phone Call	Discuss Permit Comments	Dinah Elliott Claire Brown	Rick Walbourne - ENR			Discussed permit comments				
		Email	20-Jul-17		email	Request extension for spill clean-up	Dinah Elliott	Tim Morton Devin Penney			Requested and received extension for clean-up at Sawmill Bay				



Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
		Phone call	16-Aug-17			Review of procedure for setting up community meetings and clarifying next steps for Contribution Agreement approval	Eric Leonard	Bob Gill Dawn Baptiste			To ensure community meeting dates are finalized well in advance  In order to move ahead with finalizing the contribution agreement for Tech?q. participation in GBL/Port Radium for the 2017-18 fiscal year	INAC will ensure meeting dates are confirmed 2-3 weeks in advance of future meetings  Tech?q. will send on final Proposal for Contribution Agreement  Tech?q. will work to collect a list of names of the Port Radium Working Group in advance of the next meeting	N/A		
			<b>2018</b>												
		Meeting	8-Feb-18		Yellowknife	Reviewing INAC's requirements for March 2018 Community and Leadership Meeting in Deline				Eric Leonard - INAC CARD Candace DeCoste - INAC CARD Bob Gill - Tech?q.	INAC outlined their plan for community meetings and what was required from DGG.		CFA already in place for this	N/A	N/A

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
		Meeting	26-Mar-18		Deline	Community Feast with information open house	INAC-CARD			INAC CARD staff CNSC staff Community leadership Community members	One on one discussions were had with community leadership and community members	N/A	CFA curenly in place for this	N/A	N/A
		Meeting	27-Mar-18		Deline	Information Meeting with Tsa Tue Biosphere Reserve Council				Alfred Taniton (Tsá Tué Biosphere Reserve Stewardship Council) Leon Modeste (Tsá Tué Biosphere Reserve Stewardship Council) Jimmy Dylan (Tsá Tué Biosphere Reserve Stewardship Council) Jonas Modeste (Tsá Tué Biosphere Reserve Stewardship Council) Dolphus Tutcho (Tsá Tué Biosphere Reserve Stewardship Council) Gina Bayha (Tsá Tué Biosphere Reserve Stewardship Council) Russell Kenny (Tsá Tué Biosphere Reserve Stewardship Council) Sidney Tutcho (Tsá Tué Biosphere Reserve Stewardship Council) David Livingston (Tsá Tué Biosphere	INAC briefed the Biosphere Reserve Council on the status of the GBL project and brief monitoring results from the summer 2017 field program, as well as plans for the upcoming field season  The INAC-CARD Port Radium Team briefed the group on the work on the Port Radium Working Group over the last year to	N/A	N/A	No concerns raised regarding GBL	N/A

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
										Reserve Stewardship Council) Eric Leonard - INAC CARD Candace DeCoste - INAC CARD Kathryn Eagles Lalande - INAC CARD Stanley Yee - INAC CARD Rosalie Davreux- INAC CARD Claire Brown - DXB Projects Sarah Watt - Canadian Nuclear Safety Commission Julie Burtt - Canadian Nuclear Safety Commission					
		Meeting	26-Mar-18		Deline	Update meeting with Délı̄nę K'aowádó Kə				Morris Neyelle (Délı̄nę K'aowádó Kə) Bob Gill (Techi?q. Ltd.) Danny Bayha (Délı̄nę K'aowádó Kə) Raymond Taniton (Délı̄nę K'aowádó Kə) Sjoerd van der Wielen (DGG Lands) Jane Modeste (Délı̄nę K'aowádó Kə) Tommy Betsidea (Délı̄nę K'aowádó Kə) Charlie Neyelle (Délı̄nę K'aowádó Kə) Walter Bayha Eric Leonard - INAC CARD Candace DeCoste - INAC CARD Kathryn Eagles Lalande - INAC CARD Stanley Yee - INAC CARD Rosalie Davreux- INAC CARD Claire Brown - DXB Projects Sarah Watt - Canadian Nuclear	INAC briefed the group on the three INAC-CARD projects in the Sahtu (GBL, Canol Trail and Port Radium Long Monitoring) and reported on the work of the 2017 summer field program, plans for the upcoming field program, and the engagement meetings for GBL and Port Radium that have taken place over the past year.  CNSC presented on their role in the regulation of nuclear material and sites in Canada.  CNSC presented an introductory presentation on radiation, it's types and effects.	N/A	CFA curenly in place for this	DKK member stated that there was fish coming upstream at Eagles Falls and asked if they had been tested  DKK member highlighted that the dock at the entrance to the Great Bear River was in bad condition, and that this was where ore was transported through from Port Radium  DKK member stated that caribou and fur-bearers move through/live in the area	INAC project management assistance stated that in 2009 INAC funded a fish study that caught mostly trout/whitefish around Contact Lake, Terra and Sawmill and that low levels of metal were found and fish were healthy.  Discussion confirmed that this site was likely on GNWT lands  INAC project management assistance stated that the risk assessment included this and that remediation options were selected in a way to account for these types of things as much as possible.

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
										Safety Commission Julie Burrtt - Canadian Nuclear Safety Commission					
		Site Visit		11-Jul-18		Site Visit				Stanley Yee (CIRNAC) Rashaad Bhamjee (CIRNAC) Eric Leonard (CIRNAC) [July 10 only] Claire Brown (CIRNAC) Sjoerd van der Wielen (DGG Lands) Cyre Yukon (DGG Lands) Chris Yukon (Bear Monitor - Deline) Greg Kenny (Bear Monitor - Deline)	The group visited the Great Bear Lake sites to check in on them and put up a number of risk management signs.  July 10: -Terra -Northrim -Norex -Smallwood  July 11: -Contact Lake -El Bonanza -Sawmill Bay (due to logistical reasons this was a fly over only)				
		Call	10-Jul-18			Teleconference				Stanley Yee (CIRNAC) Eric Leonard (CIRNAC) [July 10 only] Claire Brown (CIRNAC) Sjoerd van der Wielen (DGG Lands) Cyre Yukon (DGG Lands)	Meeting was to kick off planning for water monitoring program.  Claire will keep Cyre in the loop on planning so that she understands how to run program in the future.  DGG Lands will book Northwright charters once details confirmed with Claire - amendment to Contribution Agreement will take place to facilitate funding for this.  Group decided the best dates tentatively for the field program would be August 29th/30th, Northwright charters are being held for these dates  Community Meeting is planned for August 28th in the evening (Note - CIRNAC requested to change this for August 30th on July 17th), DGG Lands suggested the best format would be				

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
											having posters up and info bulletins and people can move throughout the room to learn and ask questions. Added that people usually disengage if a presentation is being made.				
			2019												
Pre-Remediation		Meeting	2-May-19	2-May-19	Délnę, NT	Update meeting with ʔohda K'aowe Ke (Elders' Council), and Délnę K'aowadó Kə (Council).	Candace Decoste, Claire Brown	Cyre Yukon, Community Liaison Coordinator	N/A	Carey Ogilvie (CIRNAC) Candace DeCoste (CIRNAC) Joel Gowman (CIRNAC) Jeff Mackey (CIRNAC) Ellen Gillies (CIRNAC) Mario Giguère (PSPC) Michael Bernardin (PSPC) Claire Brown (DXB Projects) ʔek'wahtǰdá Leeroy Andre (Deline K'aowadó Kə) Danny Bayha (Délnę K'aowadó Kə) Leonard Kenny (Délnę K'aowadó Kə) Tommy Betsidea (Délnę K'aowadó Kə) David Little (Délnę Got'Inę Government) Elsie Vital-Swanson (ʔohda K'aowe Ke) Stella Mackeinzo (ʔohda K'aowe Ke) Marion Mackeinzo (ʔohda K'aowe Ke) Betty Takazo (ʔohda K'aowe Ke)	CIRNAC shared that a new long-term source of funding for the project has been secured through the creation of the Northern Abandoned Mines Reclamation Program.  DGG is keen to begin work to prepare the community for remediation work, such as by providing training programs for local youth. However, concerns were raised that the change is not in writing.  It no longer appears to be the case that Demco will take on liabilities and start a new mine, which means that the Negotiated Agreement will not go through. CIRNAC is interested in working with Deline to develop ways to maximize economic benefits to the community within the existing procurement framework.  DGG would like to revive a working group and be actively involved in the planning process.  There are outstanding reports from TechIQ which will need to be submitted in order for CIRNAC to be able to give future funding to this entity.  CIRNAC provided an overview of the new procurement tool, previous years' contribution agreements, and the Archaeological Overview Assessment.	CIRNAC and DGG to work together to put a contribution in place for 2019/20 that will address the community's priorities of training and reviving a working group.	CIRNAC to work on obtaining letter to confirm funding.  CIRNAC to work to revive working group.	DGG would like to see progress on the 26 Recommendations from the Canada-Délnę Uranium Table.  DGG would like the commitment of new funding to come in writing.	N/A

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
										Paul Modeste (ʔohda K'aowe Ke) Charlie Neyelle (Déljñę K'aowadó Kə) Leon Modeste (Déljñę K'aowadó Kə) Gina Bayha (DGG Lands) Cyre Yukon (DGG Lands) Jonas Modeste (Deline Renewable Resources Council) Jimmy Tutcho (Techi?Q)					
Pre-Remediation		Meeting	2-May-19	2-May-19	Déljñę, NT	Public meeting for contractors	Candace Decoste, Claire Brown	Cyre Yukon, Community Liaison Coordinator	N/A	Carey Ogilvie (CIRNAC) Candace DeCoste (CIRNAC) Joel Gowman (CIRNAC) Jeff Mackey (CIRNAC) Ellen Gillies (CIRNAC) Mario Giguère (PSPC) Michael Bernardin (PSPC) Claire Brown (DxB Projects) ʔek'wahtjádá Leeroy Andre Leonard Kenny (DGG) Mandy Bayha Gina Bayha Goldie Modeste Helen Vital Joseph Bayha Paul Modeste George Vital Arnold Vital Jimmy Dillon Danny Bayha Irene Kodakin Johnny Tutcho Camilla Tutcho Jonas Modeste (DRRC) Priscilla Betsida Barbara Naedzo Rose Yukon Chris Yukon Stella Mackeinzo	This session was open to the public but geared towards local contractors who may wish to obtain contracts in the upcoming remediation work.  PSPC provided an overview of the new Supply Arrangement for Northern Remediation and Construction Related Services tool.  It is a tool to pre-qualify contractors for work in Northern remediation projects, designed to maximize opportunities for Indigenous businesses that are local to the area in which the work will occur, and reduce the amount of time it takes to get these contracts in place. This is not the same as the Great Bear Lake Remediation Project and is for smaller jobs as they come up.	Déljñę to encourage community members to apply for new procurement tool in order to obtain contracts.	N/A	N/A	N/A

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
Pre-Remediation		Meeting	4-Jun-19	4-Jun-19	Yellowknife, NT	Meeting	Joel Gowman and Carey Ogilvie, CIRNAC	David Little, CEO, Déljñę Got'jñę Government	Cyre Yukon and Gina Bayha, DGG	Joel Gowman (CIRNAC) Carey Ogilvie (CIRNAC) Murray Somers (CIRNAC) Ellen Gillies (CIRNAC) Cyre Yukon (DGG) David Little (DGG) Gina Bayha (DGG)	Discussed the possibility of oversight committee and working group, and developing ToR.	Déljñę to submit a workplan by end of June for a workplan and office leadership engagement with project team.		Cyre and Gina reiterated the importance of funding for a full-time position and office related to the remediation project. Joel said that CIRNAC is receptive to that idea as long as there is a workplan in place to justify the additional costs.	CIRNAC drafted a Request for Proposal for Déljñę.
Pre-Remediation		Meeting	4-Dec-19	4-Dec-19	Gatineau, QC	Meeting	ʔek'wahtjádá (Chief) Leeroy Andre	Carolyn Bennett, Minister of CIRNAC	Matt Spence, CIRNAC	Dan Vandal (CIRNAC - Minister of Northern Affairs) Lou Spagnuolo (CIRNAC) Matt Spence (CIRNAC) Michael McLeod, MP - NWT Serge Beaudoin (CIRNAC) Gina Bayha (DGG) Leonard Kenny (DGG) Leeroy Andre (DGG)	Déljñę representatives expressed their concerns about the project, including the truck in Yellowknife of fuel drums that have not been disposed of from the 2016 fuel drum removal contract with Excavation Philippe Huot, and the lack of information they have been receiving about the project. They reiterated their desire to benefit economically from the remediation work to the greatest extent possible.  CIRNAC expressed our commitment to seeing Deline benefit from the remediation work, and for the project to remain on track to issue an initial tender document in 2020-2021.	CIRNAC to follow-up with PSPC and respond to DGG about the truck of fuel drums in Yellowknife related to the 2016 fuel drum removal contract.  CIRNAC to respond to DGG's September 14, 2019 letter to ADM Serge Beaudoin addressing concerns.	Ongoing.	Déljñę representatives raised concerns about the truck in Yellowknife, the lack of information about the project that is being fed back to Déljñę, and the need for CIRNAC to ensure that Déljñę benefits economically from the project to the greatest extent possible.	The response letter from Serge's office is in its final stages. CIRNAC is in the process of following up with PSPC about the fuel drums in Yellowknife.
Pre-Remediation		Meeting	6-Dec-19	6-Dec-19	Gatineau, QC	Meeting	Serge Beaudoin	ʔek'wahtjádá (Chief) Leeroy Andre	Matt Spence, Lou Spagnuolo	Lou Spagnuolo (CIRNAC) Matt Spence (CIRNAC) Serge Beaudoin (CIRNAC) Gina Bayha (DGG) Leonard Kenny (DGG) Leeroy Andre (DGG) Pauline Roche (DGG)	Follow-up meeting from the Dec. 4 meeting in which the GBL Remediation Project and Déljñę's concerns were discussed in greater detail with the ADM of Northern Affairs, Serge Beaudoin.	As above.	Ongoing.	As above.	As above.

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			2020												
Pre-Remediation		On-the-Land	20-Jul-20	26-Jul-20	Great Bear Lake	On-the-Land Camp and Site Visit	ʔek'wahtǰdá (Chief) Leeroy Andre	Joel Gowman, CIRNAC	N/A	Joel Gowman (CIRNAC) ʔek'wahtǰdá Leeroy Andre (DGG) Sub-Chief Leonard Kenny (DGG) Joanne Speakman (DGG) Diane Andre (DGG) Approx. 75 community members and Elders	<p>The on-the-land camp included one visit to Terra Mine to discuss the remediation work, and short stops at Northrim and Sawmill Bay. Due to weather delays resulting in the camp being extended from 2 days to 5, the week was full of informal opportunities for the Project Manager to listen to community concerns and respond to questions about the project.</p> <p>At Terra, Joel provided an overview of the site and work to be completed (buildings demolished, hazmat removed, mine opening closed) to the group of approximately 60 community members. The group visited each of the significant work areas including the landfill, open pit and mill. A common statement from participants was that they didn't realize that the site existed, or didn't realize the scale of it. Questions arose related to training opportunities, community involvement, work to be conducted and monitoring, most of which were answered, sometimes with the caveat that CIRNAC is still in discussions with DGG leadership.</p> <p>Training ideas for the community that were discussed included wildlife monitor training, apprentice support, and setting up a remediation scholarship through DGG, and how all of these ideas could be delivered in a culturally appropriate/on-the-land setting outside of Yellowknife. CIRNAC could fund camp mobilization if DGG could pay for an Elder to incorporate cultural/traditional teachings into training. A question was asked about whether Deline could salvage materials. Answer: We would be open provided that it is not hazardous material and there is a plan to safely transport it.</p>	N/A	N/A	<p>There were several questions about water quality, and a concern that contaminated water is still going into the environment near the wetland. Near Ho Hum it is low, but it improves as it goes through wetlands, into Moose Bay, near the end of the airstrip and downstream of the Camsell River.</p> <p>One community member (Joanne Speakman) had a question about the authority of CIRNAC to move forward with the project without community support.</p>	



Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
Pre-Remediation		Meeting	12-Nov-20		Yellowknife	Déjñę Great Bear Lake Working Group				DGBLPWG: Peter Vician , David Livingston, Doug Matthews, Joanne Speakman. CIRNAC Joel Gowman, Eva Walker	First meeting with the working group and CARD, reviewed organizational structure, Canada - Déjñę Uranium Table, some of the historical time line of the project, discussed NAMRP funding for the project, CSA, training for the community (possibilities, ideas, logistics). Possible work in 2021 summer, procurement, setting up a information center in the community.	N/A	N/A	David Livingston stated that we should not assume that the decisions made in the RAP stand, that current community may want something different to be done at the GBL sites.	Commitments were made and are highlighted in the meeting mins. For exchange of information
Pre-Remediation		Meeting	26-Nov-20	26-Nov-20	Yellowknife	Déjñę Great Bear Lake Working Group				DGBLPWG: Peter Vician , David Livingston, Doug Matthews, Joanne Speakman. CIRNAC Joel Gowman, Eva Walker, Ellen Gillies	Review of the CARD/PSPC org chart, discussed office space in both yellowknife for the working group and in Deline for the liason. Discussion of having the liason be a federal employee. Working group brought up the idea of having on site security, Joel expressed that it would be a greater liability, suggested employment would be more meaningful if a test run of a winter road was done, would bring opportunities for training and collaboration. Discussed training programs and what would be involved in the winter road construction.	N/A	N/A	- Work for the community, winter road construction and leasing land for a staging area, office in the community for the liason for visible presence of the project. - The chief wants nation to nation discussions, sees the remediation as consecutive instead of parallel processes. Working to move ahead with work while Chief and Ottawa are in discussions.	Alternative work plan to on site security that provides meaningful jobs and training to the community

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
Pre-Remediation		Meeting	2-Dec-20	2-Dec-20	Virtual	Meeting	Dan Vandal, Minister of Northern Affairs	ʔek'wahtjdá (Chief) Leeroy Andre		Dan Vandal (CIRNAC - Minister of Northern Affairs) Lou Spagnuolo (CIRNAC) Matt Spence (CIRNAC) Jeff Mackey (CIRNAC) Serge Beaudoin (CIRNAC) Rasel Hossain (CIRNAC) ʔek'wahtjdá Leeroy Andre (DGG)	CIRNAC congratulated ʔek'wahtjdá Leeroy Andre on keeping Déljñé COVID-free and asked if any further resources were required, to which Leeroy responded no. Leeroy raised the concern that he has not been receiving proper details about the project schedule. The Minister encouraged him to continue working with CIRNAC Senior Management to set up the working group. Minister suggested a follow-up meeting with Deline on December 17th then in the 1st or 2nd week of January.	CIRNAC to ensure all information regarding the project schedule is provided in a timely manner.	N/A	Leeroy raised concern that Déljñé is not receiving information about the project schedule.	Follow-up meetings with Senior Management to be held in December and January.
Pre-Remediation		Meeting	10-Dec-20	10-Dec-20	Déljñé, NT	Meeting	ʔek'wahtjdá (Chief) Leeroy Andre	Joel Gowman, CIRNAC		ʔekw'ahtide Leeroy Andre - Deputy ʔekw'ahtide Leonard Kenny Danny Bayha - Councilor Walter Bezha - Councilor Tommy Betsidea - Councilor Paulina Roche - CEO Doug Matthews - Déljñé Advisory Group (in person) David Livingston - Déljñé Advisory Group (MS Teams) Peter Vician - Déljñé Advisory Group (MS Teams) Lyn Anglin - Déljñé Advisory Group (MS Teams) Joanne Speakman - Déljñé Advisory Group (MS Teams) Joel Gowman - CIRNAC (in person)	CIRNAC presented an update on 2020 operations and discussed the idea of a winter road. Although Leeroy had initially proposed setting up a security presence on site, after some discussion with Joel and internally he was receptive to the idea of a winter road as a way to generate some economic and capacity building opportunities for the community.  Deline leadership also requested to access the most recent reports from summer 2020 activities, and Joel said we only have preliminary draft reports but would share finalized versions as soon as they're available. Deline also said they want project closure to include longer on-the-land activities to rebuild community trust in the area, suggesting going beyond a typical one-day celebration.  Joel also reminded Leeroy that Lou suggested that the Faro model of project oversight may be of interest to Deline, and encouraged him to contact the Ross River First Nation. Leeroy also stated that he expected his involvement in the project details would likely decrease once the project structure was established.  After this meeting, Joel had an informal meeting with Danny Gaudet and Chris Yukon to discuss the winter road.	CIRNAC to share reports with Deline from this summer once they're finalized.	N/A	Leeroy raised concerns that Joel's discussions with the Deline Advisory Group and local contacts about a potential winter road circumvented his authority as Chief. Joel responded that we would not proceed without his approval and that it was his understanding that working with the Deline Advisory Group is an appropriate avenue for early engagement, and Leeroy appeared to accept this explanation.	N/A

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
Pre-Remediation		Reconnaissance Flight	23-Dec-20	23-Dec-20	Great Bear Lake	Reconnaissance Flight for Winter Road				Eva Walker (CARD) Danny Gaudet (Déljñę), Chris Yukon (Déljñę)	Reconnaissance flight with Chris Yukon over the proposed route for the winter ice road. Eva flew to Norman Wells December 22 then took charter to Déljñę. Met with Danny Gaudet and Chris Yukon, discussed proposed route, camps, and had a tour of Déljñę and saw available equipment. Conditions were not favorable for flying with Elders so close to Christmas, decision was made to just have Eva and Chris fly as much of the route as possible and document the ice conditions to see if a road across the ice was possible. Trip log and photos (on CARD shared drive)	N/A	N/A	N/A	N/A
<b>2021</b>															
Pre-Remediation	DGG	Meeting	16-Feb-21	February 16, 2021	Yellowknife	Meeting				Doug Mathews (CDOC), Joel Gowmans (CARD/CDOC), Eva Walker (CARD/CDOC)	Discussed CA funds for 19/20, 20/21 and 21/22 - training and possible expenses, legacy projects. Discussed upcoming Feb 23/24 meeting with ʔek'wahtide Leeroy Andre/Déljñę and CARD to sign GBL governance agreement, agenda and logistics.	See meeting notes	Joel/Doug	see meeting notes - no major concerns	contacts for trainers, meeting logistics, CARD Coms notified
Pre-Remediation	DGG	Meeting	18-Mar-21	18-Mar-21	Déljñę	Meeting				ʔek'wahtjǰá (Chief) Leeroy Andre Deputy ʔek'wahtjǰá Leonard Kenny Doug Mathews (CDOC), Joel Gowmans (CARD/CDOC), Eva Walker (CARD/CDOC) David Little (DGG finance)	Contribution Agreements for 2019/2020, 2020/2021 and 2021/2022. Committee membership under the GBL project governance agreement. ʔek'wahtjǰá (Chief) Leeroy's vision for the community	See meeting notes	DGG	see meeting notes - no major concerns	CA for 2020/2021 was signed. Proposals from DGG for 2021/2022 forthcoming along with business plan to spend 2019/2020 funds remaining.

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
Pre-Remediation	DGG	Field Program	15-Mar-21	19-Mar-21	Déjñę	Ice Road Reconnaissance - Tucker Program				Joel Gowman Eva Walker Gabriel Mahamad Morris Modest George Baptiste	Program was run by Danny Gaudet - Déjñę Contracting. CARD team flew possible routes with elders Mornis and George on the 16th and 17th. Air photots and route on Gia GPS managed by Joel. CARD attended saftey meetings while in Déjñę on March 18th and 19th. Joel and Eva also meet with community members in a social capacity for tea and fishing to forge relationships	N/A	Déjñę Contracting	trip report prepared for helicopter portion	N/A
Pre-Remediation	DGG	Meeting	27-Apr-21		Video Conference Call	DGG special council meeting				DGG Council Joel Gowman Eva Walker Doug Mathews Joanne Speakman	Discussed Oversight Committee, Déjñę GBL Project Manager, Procurment, the Canada Déjñę Agreement, Contribution Funding Agreement	See meeting notes	Joel/Doug	DGG rased concerns about procurement and want to add another member to the Oversight Committee	Joel to ask about addition of a member, inform HQ about DGG legislating procurment
Pre-Remediation	DGG	Meeting	19-Jul-21	20-Jul-21	Yellowknife	Introductory meeting of Management & Operations Committee Meetings									

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
Pre-Remediation	DGG	Site Tour	27-Sep-21	30-Sep-21	Site	Committee site tour									
Pre-Remediation	DGG	Meeting	18-Nov-21	19-Nov-21	Yellowknife	Operations Committee Meeting				Walter Behza, Gina Dolphus, Fibbie Tatti, Tommy Betsidea, Diane Andre, Leonard Kenny (Déljñę) Ellen Gillies, Joel Gowman, Eva Walker, Jessica Newcombe (CIRNAC) Peter Vician (Déljñę Advisory Team)		See meeting notes	n/a	See meeting notes	N/A
Pre-Remediation	DGG	Meeting	3-Dec-21	3-Dec-21	Déljñę	Operations Committee Meeting				Walter Behza, Gina Dolphus, Fibbie Tatti, Diane Andre, Leonard Kenny (Déljñę) Ellen Gillies, Joel Gowman, Eva Walker, Madeline Nakimayak, Rasel Hossain (CIRNAC) Paul Green (Déljñę Advisory Team)	Discussed winter road route, summer training program, project licensing, Déljñę Advisory Team documents, and potential technical consultants for DGG on the project.	See meeting notes	n/a	See meeting notes	Eva to email Paul and Doug the SOW for the water quality monitoring plan

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
Pre-Remediation	DGG	Meeting	3-Dec-21	3-Dec-21	Déjñę	Community Meeting				Walter Behza, Gina Dolphus, Fibbie Tatti, Diane Andre, Leonard Kenny, Kirk Dolphus, Paulina Roche, Wilfred Kenny, Greg Wasserman, Leanne Taneton, Paul Modeste, Andy Dolphus, Caroline Yukon, Kevin Roche, Bruce Kenny, Dave Little, Martina Taniton, David Taniton, Russell Kenny, Phebie Kenny, Gary Beyonnie (Deline) Ellen Gillies, Joel Gowman, Eva Walker, Madeline Nakimayak, Rasel Hossain (CIRNAC) Paul Green (Déjñę Advisory Team)	Introduced new Operations, Management and Advisory Teams, discussed Traditional Knowledge and training on the project.	n/a	n/a	Concerns raised that the Advisory Team does not have any local representation	n/a
Pre-Remediation	DGG	Meeting	4-Dec-21	4-Dec-21	Déjñę	Meeting to discuss CFA development	Ellen Gillies, CIRNAC	Diane Andre, DGG	Eva Walker, CIRNAC	Diane Andre (DGG) Ellen Gillies, Eva Walker (CIRNAC)	Discussed contribution agreement items including proposal for 2021/22 and past years' carry-overs.	Diane to continue working on new proposal/past reports, Ellen to provide templates/examples	n/a	n/a	n/a

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
Pre-Remediation	DGG	Meeting	4-Dec-21	4-Dec-21	Déłıne	Meeting to discuss development of Traditional Knowledge workplan	Walter Behza, DGG	Ellen Gillies, CIRNAC	n/a	Walter Behza (Déłıne) Ellen Gillies (CIRNAC)	Discussed potential TK sources including previous reports, Elders, interviews, and books.	n/a	n/a	n/a	n/a
Pre-Remediation	DGG	Meeting	10-Dec-21	10-Dec-21	Yellowknife & Virtual	Meeting to discuss development of Traditional Knowledge workplan	Ellen Gillies, CIRNAC	Fibbie Tatti and Walter Behza, DGG	n/a	Fibbie Tatti, Mandy Bayha (Déłıne) Ellen Gillies (CIRNAC)	Discussed potential TK workshops	n/a	n/a	n/a	n/a
Pre-Remediation	DGG	Meeting	14-Dec-21	14-Dec-21	Virtual	Meeting to discuss development of Traditional Knowledge workplan	Ellen Gillies, CIRNAC	Fibbie Tatti and Walter Behza, DGG	Mandy Bahya, DGG	Walter Behza, Mandy Bayha, Fibbie Tatti (Déłıne) Ellen Gillies (CIRNAC)	Discussed potential TK activities	n/a	n/a	n/a	n/a

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
Pre-Remediation	DGG	Meeting	16-Dec-21	16-Dec-21	Yellowknife	Meeting to discuss 2021-22 and 2022-23 contribution agreements for GBL	Ellen Gillies, CIRNAC	Diane Andre, DGG	Eva Walker, CIRNAC	Ellen Gillies & Eva Walker, CIRNAC Diane Andre, DGG	Discussed reporting from previous years and development of CA budgets	n/a	n/a	n/a	n/a
Pre-Remediation	DGG	Meeting	21-Dec-21	21-Dec-21	Phone Call	Meeting to discuss TK	Ellen Gillies, CIRNAC	Walter Behza, DGG	n/a	Ellen Gillies, CIRNAC Walter Behza & Ed Reeves, DGG	Discussed potential TK Activities, Walter & Ed committed to cost out activities for harvesting study and other activities	n/a	n/a	n/a	n/a
			<b>2022</b>												
Pre-Remediation	DGG	Meeting	12-Jan-22	12-Jan-22	Virtual	Meeting to discuss development of Traditional Knowledge workplan	Ellen Gillies, CIRNAC	Fibbie Tatti, DGG	n/a	Ellen Gillies, CIRNAC Fibbie Tatti, DGG	Fibbie to work on developing proposal/budget for TK mapping study finalization.	n/a	n/a	n/a	n/a



Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
Pre-Remediation	DGG	Meeting	13-Jan-22	13-Jan-22	Virtual	Meeting to discuss contribution agreement finances	Ellen Gillies, CIRNAC	Diane Andre, DGG	n/a	Ellen Gillies, CIRNAC Diane Andre, DGG	Met to discuss loose ends from previous fiscal years and this year's budget.	n/a	n/a	n/a	n/a
Pre-Remediation	DGG	Meeting	19-Jan-22	19-Jan-22	Virtual	Meeting to discuss development of Traditional Knowledge workplan	Ellen Gillies, CIRNAC	Fibbie Tatti, DGG	n/a	Ellen Gillies, CIRNAC Fibbie Tatti, DGG	Continued to work on TK Workplan.	n/a	n/a	n/a	n/a
Pre-Remediation	DGG	Meeting	21-Jan-22	21-Jan-22	Virtual	Meeting to discuss development of Traditional Knowledge workplan	Ellen Gillies, CIRNAC	Fibbie Tatti, DGG	n/a	Ellen Gillies, CIRNAC Fibbie Tatti, DGG	Finalized TK Workplan with Fibbie, emailed out to Walter/Mandy for input with a CC to Operations Committee for review/feedback.	n/a	n/a	n/a	n/a

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
Pre-Remediation	DGG	Meeting	31-Jan-22	31-Jan-22	Virtual	Meeting to discuss contribution agreement finances	Ellen Gillies, CIRNAC	Diane Andre, DGG	n/a	Ellen Gillies, CIRNAC Diane Andre, DGG	Met to discuss loose ends from previous fiscal years and this year's budget. Finalized 2020-21 reporting and shared with Joel for review.	n/a	n/a	n/a	n/a
Pre-Remediation	DGG	Meeting	3-Feb-22	3-Feb-22	Virtual	Meeting to discuss contribution agreement finances	Ellen Gillies, CIRNAC	Diane Andre, DGG	n/a	Ellen Gillies & Eva Walker, CIRNAC Diane Andre, DGG	Met to discuss loose ends from previous fiscal years and this year's budget. See meeting notes.	n/a	n/a	n/a	n/a
Pre-Remediation	DGG	Meeting	1-Mar-22	1-Mar-22	Yellowknife	Meeting to discuss contribution agreement finances	Ellen Gillies, CIRNAC	Diane Andre, DGG	Eva Walker, CIRNAC	Ellen Gillies & Eva Walker, CIRNAC Diane Andre, DGG	Met to discuss loose ends from previous fiscal years and this year's budget. See meeting notes.	n/a	n/a	n/a	n/a

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
Pre-Remediation	DGG	Meeting	2-Mar-22	2-Mar-22	Yellowknife	Meeting to discuss contribution agreement finances	Ellen Gillies, CIRNAC	Diane Andre, DGG	Eva Walker, CIRNAC	Ellen Gillies & Eva Walker, CIRNAC Diane Andre, DGG	Met to discuss loose ends from previous fiscal years and this year's budget. See meeting notes.	n/a	n/a	n/a	n/a
Pre-Remediation	CIRNAC/Cannor /DGG	Meeting	15-Mar-22	15-Mar-22	Déjlnę	Meeting to discuss the project and how Cannor can assist in economic and capacity development related to the GBL project				DGG – Leeroy Andre, Leonard Kenney , Danny Bayha, Tommi Betsidea, Walter Bezha, Dora Blondin, Diane Andre (Remediation Manager), Leanne Taneton (Techiq Ltd), Chris Yukon (in attendance), other community members at various times  CIRNAC – Joel Gowman (PM GBL), Eva Walker (Project Officer), Adriana Shuster (Co-op student)  Cannor – Nazim Awan, Godwin Okonkwo	Meeting Agenda was as follows: 1) Great Bear Lake Remediation Project Overview for Economic and Capacity Development Opportunities and how CanNor and CIRNAC support Déjlnę Got'ine government 2) Develop and finalize a plan for DGG delegation site visits supported by CanNor staff resource, financially supported by CIRNAC 3) CanNor Update on Supporting Déjlnę businesses to enhance their capacity 4) Techiq Ltd.'s readiness status and capacity to maximize the economic benefits from the GBL 5) Any other business GC Doc's 101760127 summerizes the meeting. Overall summary was working together, focus on legacy and capacity building, Cannor needs to do better or assisting Deline - literacy and timing have presented barriers.	n/a	n/a	n/a	n/a

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
Pre-Remediation	DGG	Meeting	4-Apr-22	4-Apr-22	Virtual	Meeting to discuss contribution agreement finances	Ellen Gillies, CIRNAC	Diane Andre, DGG	Eva Walker, CIRNAC	Ellen Gillies & Eva Walker, CIRNAC Diane Andre, DGG	Met to discuss loose ends from previous fiscal years and this year's budget.	n/a	n/a	n/a	n/a
Pre-Remediation	DGG	Meeting	29-Apr-22	29-Apr-22	Virtual	Meeting to discuss contribution agreement finances	Ellen Gillies, CIRNAC	Diane Andre, DGG	Eva Walker, CIRNAC	Ellen Gillies & Eva Walker, CIRNAC Diane Andre, DGG	See meeting notes.	n/a	n/a	n/a	n/a
Pre-Remediation	DGG	Meeting	9-May-22	9-May-22	Phone Call	Meeting to discuss contribution agreement finances	Ellen Gillies, CIRNAC	Diane Andre, DGG	n/a	Ellen Gillies & Diane Andre, CIRNAC	Determined that all 2022-23 costs (\$1.1 million) can be covered using this year's funds, last year's carry-forward and reducing costs in admin fee/flight charters.	Diane to finalize budget	n/a	n/a	n/a

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			2023												
Pre-Remediation	DGG	Meeting	2-May-23	2-May-23	Virtual	Meeting to provide updates on the GBL Remediation project to the Operations Committee	n/a	n/a		<ul style="list-style-type: none"> <li>Operations Committee</li> <li>- Gina Dolphus (Co-chair)</li> <li>- Tommy Betsidea</li> <li>- Diane Andre</li> <li>- Walter Bezha</li> <li>- Joel Gowman (Co-chair)</li> <li>- Murray Somers</li> <li>Guests</li> <li>- Rasel Hossain (CIRNAC)</li> <li>- Russel Wykes (CIRNAC)</li> <li>- Jared Oake (CIRNAC)</li> <li>- Ellen Gillies (DGG Consultant)</li> <li>- David Livingstone (DGG Advisory Council)</li> <li>- Claire Brown (PSPC)</li> <li>- Michael Bernardin (PSPC)</li> <li>- Philip Romeril (CNL)</li> <li>- Sarah Anderson (CNL)</li> </ul>	<p>Meeting Agenda was as follows:</p> <ol style="list-style-type: none"> <li>1) Discussion of Canadian Nuclear Laboratories' presentation and CNL's engagement with the DGG on the GBL project area</li> <li>2) Funding updates and possible discussions on the possibility of multi-year funding</li> <li>3) Discussions of Stratos Remediation Framework Report</li> <li>4) Presentations on regulations, including the 2022 Water licensing Report and regulatory renewal for Land Use Permit and Water License.</li> <li>5) Updates on remediation consultant contract, KALO-STANTEC kick-off Meetings, HHERA workshop in Deline, and site activities</li> </ol> <p>Summary of discussions</p> <p>Overall summary was providing updates on up-coming activities, regulatory framework and working together.</p>	n/a	n/a		
Pre-Remediation	DGG	Meeting	1-Jun-23	1-Jun-23	Video Conference Call	Meeting to discuss the possibility of moving to multi-year funding for DGG's co-management of the GBL Remediation Project and planning, logistics, and possible dates for the HHERA Workshop in Deline	Ben Dosu, CIRNAC	Diane Andre, DGG		<ul style="list-style-type: none"> <li>Diane Andre (DGG)</li> <li>Ellen Gillies (DGG Consultant)</li> <li>Joel Gowman (CIRNAC)</li> <li>Ben Dosu (CIRNAC)</li> <li>Carmon Bessette (CIRNAC)</li> </ul>	<ol style="list-style-type: none"> <li>1. Updates were shared on CIRNAC (CARD)-Deline CFA for the 2023-24 fiscal year.</li> <li>2. Discussed the possibility of moving to multi-year funding for the Deline GBL Remediation co-management project to reduce the administrative burden of submitting proposals annually. CIRNAC will consider rolling into a multi-year agreement for funding to the cost of the DGG Remediation staff, meetings for operations and management committees, office rental, and office operations. This could start in the 2024-25 FY, given a discussion and approval by CIRNAC senior management.</li> <li>3. Discussed the possibility of using the unused funds budgeted for the operations committee meeting in April to support the HERRA workshop in Deline.</li> </ol>	Moving some DGG's project categories into a multi-year agreement starting from the 2024-25 fiscal year.	n/a	n/a	n/a

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
Pre-Remediation	DGG	Community Visit & Meeting	14-Jun-23	14-Jun-23	Déjñę	To discuss the HERRA results and seek community input into the future assessment	Joel Gowman, CIRNAC	DGG and Déjñę community		#NAME?	<ul style="list-style-type: none"> <li>The community visit involved a school outreach in the afternoon, where the project team discussed with the principal the possibility of involving students in the GBL Remediation Project to inculcate the spirit of resource stewardship and opportunities for skill advancement and future career opportunities.</li> <li>The HHERA workshop, held in the evening, discussed Deline values and land use areas that should be reflected in the data that the technical team uses to complete the risk assessment for the GBL remediation project. Community input was provided, including concerns and questions about the assessment.</li> </ul>				
Pre-Remediation	DGG	Meeting	20-Jul-23	20-Jul-23	Video Conference Call	To discuss plans for the Operations Committee and Elders Tour and MAA framework	Ben Dosu, CIRNAC	Diane Andre, DGG		Diane Andre, DGG - Ellen Gillies, DGG - Joel Gowman, CIRNAC - Ben Dosu, CIRNAC - Claire Brown, PSPC	1. In-person meeting to be held between August 28 and 30 for the first Multiple Account Analysis (MAA) framework. Terra Mine tour by elders and Ops Committee will occur prior to the meeting. 2. The MAA framework will include a broader community consultation to include input before MAA Evaluation meeting 3. The MAA Evaluation meeting has tentatively been scheduled for the week of October 2 or 16 in Edmonton or Vancouver. Danny Goudet and Leonard Kenny are to be invited if available.	n/a	n/a	n/a	n/a
Pre-Remediation	DGG	Meeting		2-Aug-23	Video Conference Call	<ul style="list-style-type: none"> <li>Introduction of team members before the MAA 1&amp;2 meetings in August and October</li> <li>Discussion of Déjñę's concerns regarding the MAA Process</li> </ul>	CIRNAC	- DGG - PSPC - Stratos		CIRNAC - Joel Gowman - Ben Dosu  DGG - Diane Andre - Ellen Gillies - David Livingstone - Paul Green  PSPC - Caitlin Moore - Claire Brown  Stratos - Michael Van Anhout - Patty Vadnais	Meetings have been scheduled in August and October to collaboratively develop a Multiple Account analysis framework and evaluation for non-hazardous waste. Community open houses and workshops will be held to get broader Community input. - Meeting packages, including materials on MAA, will be sent to Deline before the MAA meetings. - CIRNAC and Deline will discuss the budgetary approach for the Meetings	n/a	n/a	n/a	n/a

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
Pre-Remediation	DGG	Meeting	12-Oct-23	12-Oct-23	Video Conference Call	GBL Operations Committee Meeting	CIRNAC	Operations Committee Members		<p>Ops Committee Members</p> <ul style="list-style-type: none"> <li>- Gina Dolphus (Co-chair)</li> <li>- Joel Gowman (Co-chair)</li> <li>- Walter Behza</li> <li>- Tommy Betsidea</li> <li>- Diane Andre</li> <li>- Murray Somers</li> </ul> <p>Guests</p> <ul style="list-style-type: none"> <li>- Rasel Hossain - CIRNAC</li> <li>- Ben Dosu - CIRNAC</li> <li>- Mark Yetman - CIRNAC</li> <li>- Caitlin Moore - CIRNAC</li> <li>- Ellen Gillies - PSPC</li> </ul>	<ul style="list-style-type: none"> <li>• PSPC made a presentation on contracting for pre-remediation work. Highlights include the development of Terms of Reference for the contract work, awarding contracts to Déljñę company, which is on the PSPC remediation procurement tool for Site work, which is expected to occur in July/August 2024, and providing an opportunity for Déljñę to show their capacity to take on contracts for larger remediation project in the future through the 2024 contractual scope.</li> <li>• Action items for the October/November MAA community engagement sessions in Déljñę and the January MAA meeting include flight and accommodations and booking, confirming availability, sharing meeting presentation materials, coordinating to help Deline businesses get registered, and completing the outstanding items for the October/November community sessions.</li> </ul>	n/a	n/a	n/a	n/a
Pre-Remediation	DGG	Community Visit, Information Sessions, and Meetings	31-Oct-23	2-Nov-23	Deliné	Leadership Meeting and Community Engagement Sessions	CIRNAC	DGG		<p>Déljñę Leadership Meeting</p> <p>DGG Participants</p> <ul style="list-style-type: none"> <li>- ʔekw'ahṭṭdá Danny Gaudet</li> <li>- Gina Dolphus</li> <li>- Diane Andre</li> <li>- Valine Kenny</li> <li>- Chris Yukon</li> <li>- Jonas Modeste</li> <li>- Marion Mckenzo</li> <li>- Ellen Gillies – DGG Consultant</li> <li>- David Livingstone – DGG Advisor</li> </ul> <p>Crown Participants</p> <ul style="list-style-type: none"> <li>- Joel Gowman – CIRNAC</li> <li>- Rasel Hossain – CIRNAC</li> <li>- Murray Somers – CIRNAC</li> <li>- Ben Dosu – CIRNAC</li> <li>- Claire Brown – PSPC</li> <li>- Nazim Awan - CanNor</li> </ul> <p>Crown Consultants</p> <ul style="list-style-type: none"> <li>- Michael van Aanhout - Stratos/ERM</li> <li>- Joeli Plakholm - Stratos/ERM</li> <li>- Stacia Kean - Catalyst Plus</li> </ul>	<p>1. Leadership meeting held on October 31, focusing on the following (See meeting notes for details):</p> <ul style="list-style-type: none"> <li>• CIRNAC's presentation, focusing on a brief summary of the GBL Remediation Project Sites (site names, locations, brief site histories, governance of the GBL project, key objectives for 2023 and 2024, remediation framework, upcoming engagement/workshops, as well as scheduling milestone;</li> <li>• Presentation on DGG's accomplishments under the project, including training, development of project Advisory Committee, traditional mapping project, and staffing; and</li> <li>• PSPC's contracting updates, including PSPC's work options for 2024 and contracting of the 2024 pre-remediation work.</li> </ul> <p>2. A two-day community engagement session was held on November 1-2 with different demographic groups in Déljñę, including the youth, women, elders, and the general public. The sessions had five different stations, providing information about the project's governance, traditional knowledge, site activities, remediation plan, and non-hazardous waste management.</p>	n/a	n/a	n/a	n/a

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
										Community Engagement Sessions - Youth - Women - Elders - General Public					
Pre-Remediation	DGG	Meeting	9-Nov-23	9-Nov-23	Yellowknife	GBL Management Committee meeting	CIRNAC	DGG		RMC Members - Leonard kenny (Co-chair) - DGG - Audrey Furey (Co-chair) - CIRNAC - Gina Dolphus - DKK - Joel Gowman - CIRNAC - Rasel Hossain - CIRNAC - Walter Behza - DAKK - Honourable Guest - ʔekw'ahtǫ́dá Danny Gaudet  Guests - Diane Andre - DGG - Ellen Gillies - DGG Consultant - Jeff Mackey - CIRNAC - Mark Yetman - CIRNAC - Cailin Moore - PSPC	The discussion summary includes an update on the Tłı̄chq overlap, procurement activities for site clean-ups, general project schedule, a decision on the scope and procurement approach for the 2024 work package, an overview of the remediation frameworks, and funding arrangements for Déłı̄nę's participation in the project.	n/a	n/a		



Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
Pre-Remediation	DGG	Community Visit & Meeting	21-Nov-23	21-Nov-23	Delin�	A meeting with the Elders' Council to discuss proposed work at Sawmill Bay for the summer of 2024.	CIRNAC	DGG		<p>Deline Elders' Council</p> <ul style="list-style-type: none"> <li>- Marion Mackenzie</li> <li>- Hughie</li> <li>- George</li> <li>- Jimmy</li> <li>- Charlie</li> <li>- George</li> <li>- Fred</li> <li>-</li> <li>- D</li> </ul> <p>Others</p> <ul style="list-style-type: none"> <li>- Joel Gowman – CIRNAC</li> <li>- Diane Andre - DGG</li> <li>-</li> </ul>	<ul style="list-style-type: none"> <li>• For Radioactive / Gamma Soils, the discussion summary includes how the spilled uranium ore at Sawmill Bay could be located, delineated, cleaned up/ removed, and then the remaining soil tested to confirm the removal of spilled uranium ore; the process that will be followed to ensure that worker safety is maintained while locating, delineating, and removing the spilled uranium ore; and how the community will be informed about the remaining risks (if any) before committing to retaining buildings at the Sawmill Bay Site.</li> <li>• The discussion on buildings and hazardous materials includes assurance that no hazardous materials are left in the buildings that will be left on site.</li> <li>• The final topic discussed contractual issues, including how the proposed work in 2024 would be contracted.</li> </ul>	n/a	na	n/a	n/a
Pre-Remediation	DGG	Meeting	18-Dec-23	18-Dec-23	Virtual	GBL Operations Committee Meeting	CIRNAC	DGG		<p>Ops Committee Members</p> <ul style="list-style-type: none"> <li>- Gina Dolphus (Co-chair)</li> <li>- Joel Gowman (Co-chair)</li> <li>- Tommy Betsidea</li> <li>- Diane Bailes</li> <li>- Diane Andre</li> <li>- Murray Somers</li> <li>- Rasel Hossain</li> </ul> <p>Guests</p> <ul style="list-style-type: none"> <li>- Ben Dosu - CIRNAC</li> <li>- Mark Yetman - CIRNAC</li> <li>- Ellen Gillies - DGG Consultant</li> <li>- David Livingstone - DGG Consultant</li> <li>- Paul Green - DGG Consultant</li> <li>- Cailin Moore - PSPC</li> </ul>	The discussion summary includes the 2024 Sawmill Bay Work – Scope and Procurement Timeline, participants for the MAA workshops, including observers' inclusion, the regulatory review process timeline for getting any required regulatory submittals approved, hosting of joint information session in D�l�n� by CIRNAC and CNL, and the inclusion of elders' input into the MAA discussions.	n/a	n/a	n/a	n/a

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
			2024												
Pre-Remediation	DGG	Meeting	16-Jan-24	18-Jan-24	Edmonton	Non-Hazardous Waste Management Multiple Account Analysis worksho	CIRNAC	DGG		See the Workshop meeting notes for the list of workshop participants	See the workshop meeting notes	n/a	n/a	n/a	n/a
Pre-Remediation	DEMCo - Mineral Rights Holder	Meeting	12-Feb-24	12-Feb-24	Yellowknife	Update meeting	CIRNAC	DEMCo		Joel Gowman Darrell Beaulieu	CIRNAC provided update to DEMCo on next steps with co-management team with Déljne, our upcoming regulatory renewal, and our proposed work at Sawmill Bay for 2024.	n/a			
Pre-Remediation	DGG	Meeting	14-Feb-24	14-Feb-24	Behchoko	Meeting to provide annual project updates to Tłjchq leadership	CIRNAC	Tłjchq Government		See the meeting notes for the list of workshop participants	See meeting notes	n/a	n/a	n/a	n/a

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
Pre-Remediation		Meeting	23-Feb-24	23-Feb-24	Virtual	GBL Operations Committee Meeting				Ops Committee Members: Gina Dolphus (Co-chair), Joel Gowman (Co-chair), Tommy Betsidea, Diane Andre, Murray Somers Guests: Rasel Hossain (CIRNAC), Ben Dosu (CIRNAC), Mark Yetman (CIRNAC), Cailin Moore (PSPC), DGG Consultants - Ellen Gillies, Peter V., Paul Green	The meeting agenda included updates and discussions on regulatory renewals, including the application overview, the length of water license and LUP renewals, and the timeline for Déjineq to review the document.	n/a	n/a	n/a	n/a
Pre-Remediation	DEMCo - Mineral Rights Holder	Email	30-Apr-23	30-Apr-24	n/a	Notification of Regulatory Renewal	CIRNAC	DEMCo		n/a	CIRNAC notified DEMCo of CIRNAC's intention to renew our current Land Use Permit and Water Licence. CIRNAC acknowledged the overlap of the remediation project with their mineral rights holdings. CIRNAC included the scope of activities and timeline of the regulatory renewal process.				
Pre-Remediation	White Cliff Minerals - Mineral Rights Holder	Email	30-Apr-23	30-Apr-24	n/a	Notification of Regulatory Renewal	CIRNAC	White Cliff Minerals		n/a	CIRNAC notified White Cliff Minerals of CIRNAC's intention to renew our current Land Use Permit and Water Licence. CIRNAC acknowledged the overlap of the remediation project with their mineral rights holdings. CIRNAC included the scope of activities and timeline of the regulatory renewal process.				

Site Status	Organization	Engagement Method	Start Date	End Date	Location	Activity Type	FROM:	TO:	CC:	Who Attended:	Discussion Summary	Commitments Made	Implementation	Concerns Raised - please indicate by whom	Issues Addressed / Action Taken
Pre-Remediation	Andrew Jasman - Mineral Rights Holder	Email	30-Apr-23	30-Apr-24	n/a	Notification of Regulatory Renewal	CIRNAC	Andrew Jasman		n/a	CIRNAC notified Andrew Jasman of CIRNAC's intention to renew our current Land Use Permit and Water Licence. CIRNAC acknowledged the overlap of the remediation project with their mineral rights holdings. CIRNAC included the scope of activities and timeline of the regulatory renewal process.				
Pre-Remediation	Community of Deliné	Information Session and Feedback	15-May-24	15-May-24		Revegetation Workshop with GBL Project Elders Committee	CIRNAC	GBL Remediation Elders Committee		GBL Remediation Elders Committee (4 elders)	Information session to provide a conceptual idea for how revegetation could be incorporated into the remediation project. This was followed by an open discussion on how the elders would like to see revegetation incorporated.	Project Consultant will take the feedback to create a draft Revegetation Plan. This draft will be brought back for additional community engagement.			
Pre-Remediation	Community of Deliné	Information Session and Feedback	16-May-24	16-May-24		Revegetation Workshop with Déljñé Elders Council	CIRNAC	Déljñé Elders Council		Déljñé Elders Council (approximately 20 elders)	Information session to provide a conceptual idea for how revegetation could be incorporated into the remediation project. This was followed by several small-table break out sessions for open discussion on how the elders would like to see revegetation incorporated.	Project Consultant will take the feedback to create a draft Revegetation Plan. This draft will be brought back for additional community engagement.			