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Weekly Report 
 

Contract: IHPW – Access Road 
Contractor: ONEC Group 
Reporting Period: Week Ending Mar 26       Location: Inuvik, NT 
 

 
Progress Photos 

 
 

 

 

Placed Material Loader at Quarry 

  

Truck Offloading at Access Road Checking Geotextile Overlap 
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Two drills at Blast Area #2 Excavator Pulling Blast Rock  

 

Waste & Spill Management, ESC Photos  

 
Drip trays under equipment 

   

SAFETY / ENVIRONMENT: 

• Subcontractor and employee site orientations, daily toolbox talks completed, equipment sign off, and 
onboarding documentation completed by subcontractors and new employees.  

• Full time HSE Advisor will be required on site.  ONEC is searching for a local individual to support this position.  
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• Safety Statistics: (reported from Monday to Sunday): 
 

 
SAFETY 

THIS PERIOD CONTRACT TOTAL 

Incidents 0 0 

Injuries 0 0 

Near misses 0 0 

Site Orientations 3 8 

Sub-Contractor Orientation 2 2 

Toolbox Contractor Safety Meeting 7 8 

JSA/JHA/SWP 14 17 

Safety/Enviro Audits (internal) 0 0 

Safety/Enviro Inspections (external) 1 1 

Total Work Hours On-Site  190 310 

Weather Low -32    High -15 
 

DELAYS:   

• Change orders 

• Equipment delays and breakdowns 

• Subcontractor delays for drilling and blasting 

• Weather 

• Logistics  

 

PROGRESS UPDATE: 
       Work Performed this Week: 

• Ongoing drilling and blasting at quarry and placement at site – post blast survey has not been completed.  Estimated 
quantities below: 
Drilling Quantity to Date: 207 holes, 1874 lm – Blast Area #2 
Blasting Quantity to Date: 7593 m3 

• Ongoing geotextile placement – see below quantities 

 
  

Look Ahead: 

• Delivery of procured materials (geotextile, culverts, rigid insulation) 

• Ongoing quarry and site survey, pre/post blast 



Page 4 of 6  

• Produce 300mm blast rock, 100mm blast rock, 20mm blast rock – quality control required for each 

• Continued installation of geotextile 

• Placing 300mm blast rock and shaping embankment 

• Culvert installation 

• Floating in equipment, trucks, iron 

• EQUIPMENT / MATERIALS / LOGISTICS: 

• Equipment / Materials mobilized to Site this period: 

• Hauling trucks 

• Equipment / Materials mobilized to Site next period: 

• N/A 

• Equipment Demobilized from Site: 

• N/A 

 

 
• QUALITY CONTROL: 

• Continued on site quality control  

• Checked that 300mm rock placed in max 50mm lifts 

• Ensured 300mm rock being placed met max 300mm diameter specification  

• Ensured proper 600mm overlap for geotextile placement 

 Access Road: 

• Placing 300mm rock 

• Continued placement of geotextile in advance of rock placement 

• Two dump trucks hauling blast rock from quarry 

Km 251 Quarry: 

• Stockpiling, moving blast rock from blast area #1 

• Drilling blastholes in blast area #2 

• Loading out blast rock to access road 

• Removing oversize from stockpile area 

•  
MANPOWER: 
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• Equipment operators = 120 hours, Labourers = 70 hours 

• ONEC/Northland Builder Project Management on site 

• Subcontractors: TetraTech QC representative, Challenger Geomatics representative 

 

Wildlife Sightings Form 

No animals sighted this week. 

 
Date Time Species  Number Location Notes Name/ 

Company 
       
       
       
       
       
       
       
       
       
       

 

Wildlife Monitor Form 

No animals sighted week.  

Date (dd/mm/yyyy):         Observer(s):                                   

 
Time Species Number1  Age/Sex2 Location UTM 

Coordinates 

  Notes Photo ID 
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Wildlife Sightings Photos: 

N/A for this week 

 
 
 
 

Photo 
 
 
 

 
 
 
 

Photo 
 
 
 

Photo Description Photo Description 

 

 


