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Weekly Report 
 

Contract: IHPW – Access Road (Inclusive of Access Road and Pile Install) 
Contractor: ONEC Group 
Reporting Period: June 3      Location: Inuvik, NT 
 

 
Progress Photos 

 
 

  
Blast #6 Compacting Road 

  
Placing Pile Piles  
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Waste & Spill Management, ESC Photos (examples showing waste disposal areas, drip 
trays/spill kits etc., Erosion & Sediment Controls in place and in compliance with 
management plans) 
 

                                  
  

Drip trays under equipment 
   

SAFETY / ENVIRONMENT: 

• No safety or environmental concerns to report.  

• Daily reporting is being completed by all employees and subcontractors accessing site. 
 

• Safety Statistics: (reported from Monday to Sunday): 
 

 
SAFETY 

THIS PERIOD CONTRACT TOTAL 

Incidents 0 0 

Injuries 0 0 

Near misses 0 0 

Site Orientations 5 22 

Sub-Contractor Orientation 0 10 

Toolbox Contractor Safety Meeting 14 77 

JSA/JHA/SWP 0 79 

Safety/Enviro Audits (internal) 0 1 
Safety/Enviro Inspections (external) 2 7 

Total Work Hours On-Site  1,000* 3,750 

Weather Low -8    High +20 
 

*Tundra Drilling manhours have not been submitted to date.  
* Estimated value – awaiting daily reports to finalize 
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DELAYS:   

• Delayed Quarry blast resulting in a low volume of usable material.  

• Reduced production on quarry resulting in limited material availability. 
 

PROGRESS UPDATE: Estimated volumes, actuals from survey data expected on Friday, June 3. 

Load/Haul/Place 300mm Embankment Material: 
To Date: 35,088m3 
31% complete placing embankment material 

This volume is only for the Access Road. Actual volumes of embankment material used for the crane pad will follow when 
survey data is complete.  

Geotextile Placement: 
To Date: 80,924m2 
78% complete placing geotextile 

This number is only for the Access Road. Actual volumes of embankment material used for the crane pad will follow when 
survey data is complete.  

Majority of the efforts this week have been spent on Change Order #3: Pile Install. Tundra Drilling is on site and have 
installed 25/25 piles, and 25/25 thermosyphons.  

Look Ahead: 

• Continued Access Road Development – backfilling narrow spots and starting second lift 

 

• EQUIPMENT / MATERIALS / LOGISTICS: 

• Equipment / Materials mobilized to Site this period: 

• N/A 

• Equipment / Materials mobilized to Site next period: 

• N/A 

• Equipment Demobilized from Site: 

• N/A 

Location Equipment 

Quarry Komatsu-360 Excavator 

Road D-6 Dozer 

Road CS56 Compactor 

Road Skid Steer Loader 

Road  Dump Truck (x7) 

Pile Install/Drill Site Watson 2500 Drill Rig 

Pile Install/Drill Site Watson 2100 Drill Rig 

Pile Install/Drill Site CAT TH460B Zoom Boom 

Pile Install/Drill Site Freightliner Water Truck 

Pile Install/Drill Site DEMAG AC-100 Crane 

Pile Install/Drill Site Kenworth S1194 End Dump 

Pile Install/Drill Site Mack M258 Cement Mixer 
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Pile Install/Drill Site John Deere 333E Tracked Skid Steer 

Pile Install/Drill Site CAT 299D3 Tracked Skid Steer 

 

 
QUALITY CONTROL: 

• Quality Control is being completed on site by TetraTech.  TetraTech representatives are on site for Access Road and Pile 
Install (day and night shift) 

• QA activity by Owner’s Representative – none to date 

MANPOWER: 

• Tundra Drilling hours are not included in above noted weekly manhours 

• ONEC/Northland Builder Project/Construction Management on site with time split between Access Road and 
Pile Install sites. 

• Subcontractors: TetraTech QC representative on site, Gully Holdings/Bob’s Welding providing support in Quarry 
and with hauling materials 

 

Wildlife Sightings Form 

 
Date Time Species  Number Location Notes Name/ 

Company 
May 27 Unknown Brown Bear 1 On Access Road Brown bear was 

spotted on road 
but was not seen 

after that 

Reported by 
TetraTech 

May 25 Unknown Grey Fox 1 Near Site Trailer Grey fox spotted 
near site trailer, 
not seen again 

Reported by 
TetraTech 

May 24 Unknown Grey Fox 1 Near Site Trailer Grey fox spotted 
near site trailer, 
not seen again 

Reported by 
TetraTech 

       
       
       
       
       
       
       

 

 

 

 

 

 

Wildlife Monitor Form 
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No animals sighted week.  

Date (dd/mm/yyyy):         Observer(s):                                   

 
Time Species Number1  Age/Sex2 Location UTM 

Coordinates 

  Notes Photo ID 

        

        
        
        
        
        
        
        
        
        

 

 

Wildlife Sightings Photos: 

No photos available. 

Water Withdraw: 

None to date. 

RFI’s 
 

RFI No. Rev. RFI Title Date Requested Request Due Prepared By Status 

P211339LP-Z-RFI-001 0 Drawings/CAD Files 04/Feb/22 06/Feb/22 John Craig Closed 

P211339LP-Z-RFI-002 0 Permits 08/Feb/22 10/Feb/22 John Craig Closed 

P211339LP-Z-RFI-003 0 ROW Width 15/Feb/22 17/Feb/22 John Craig Closed 

P211339LP-Z-RFI-004 0 Clearing Boundaries 16/Feb/22 18/Feb/22 John Craig Closed 

P211339LP-Z-RFI-006 0 Culvert Installation Schedule 01/Mar/22 04/Mar/22 John Craig Closed 

P211339LP-Z-RFI-007 0 Scope Change 28/Feb/22 02/Mar/22 John Craig Cancelled 

P211339LP-Z-RFI-008 0 Culvert Installation Schedule 01/Mar/22 04/Mar/22 John Craig Cancelled 

P211339LP-Z-RFI-008 A Witness Testing 18/Mar/22 20/Mar/22 John Craig Closed 

P211339LP-Z-RFI-009 0 Signage Location 07/Mar/22 10/Mar/22 John Craig Closed 

P211339LP-Z-RFI-010 0 Embankment Gradations 18/Mar/22 20/Mar/22 John Craig Closed 

P211339LP-Z-RFI-011 0 Finished Surface Grade 18/Mar/22 20/Mar/22 John Craig Closed 

P211339LP-Z-RFI-012 0 Culvert Elevations 18/Mar/22 20/Mar/22 John Craig Closed 
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P211339LP-Z-RFI-013 0 Riprap Gradation 18/Mar/22 20/Mar/22 John Craig Closed 

P211339LP-Z-RFI-014 0 Geotextile Extents 18/Mar/22 20/Mar/22 John Craig Closed 

P211339LP-Z-RFI-015 0 Prime Contractor Clarification 20/Mar/22 22/Mar/22 John Craig Closed 

P211339LP-Z-RFI-015 A Prime Contractor Clarification 24/Mar/22 26/Mar/22 John Craig Closed 

P211339LP-Z-RFI-016 0 Rigid Insulation 21/Mar/22 22/Mar/22 John Craig Closed 

P211339LP-Z-RFI-017 0 Supply & Install Ground Thermistors 29/Mar/22 31/Mar/22 John Craig Closed 

P211339LP-Z-RFI-018 0 SS for  Highway Construction 30/Mar/22 02/Apr/22 John Craig Closed 

P211339LP-Z-RFI-019 0 IFC Drawing Clarification 15/Apr/22 18/Apr/22 Matt Pavelich Closed 

P211339LP-Z-RFI-020 0 Quality Control – Ice & Snow 01/May/22 02/May/22 Rob Adams Closed 

P211339LP-Z-RFI-021 0 Silt Material 01/May/22 02/May/22 Rob Adams Closed 

P211339LP-Z-RFI-022 0 Right Daylight Outside of ROW 03/May/22 05/May/22 Matt Pavelich Closed 

P211339LP-Z-RFI-023 0 WEC Area Crane Aggregate Base 04/May/22 05/May/22 Matt Pavelich Closed 

P211339LP-Z-RFI-024 0 Oversized Material 07/May/22 08/May/22 Matt Pavelich Closed 

P211339LP-Z-RFI-025 0 Embankment Compaction 09/May/22 11/May/22 Matt Pavelich Closed 

P211339LP-Z-RFI-026 0 WEC Foundation Subgrade Elevation 10/May/22 12/May/22 Matt Pavelich Closed 

P211339LP-Z-RFI-027 0 Excess Material Requirements 12/May/22 13/May/22 Matt Pavelich Closed 

P211339LP-Z-RFI-028 0 Overburden in Blast Area 13/May/22 14/May/22 Matt Pavelich Closed 

P211339LP-Z-RFI-029 0 WEC Foundation Footprint 17/May/22 17/May/22 Matt Pavelich Closed 

P211339LP-Z-RFI-030 0 Slurry Temperature 27/May/22 28/May/22 Matt Pavelich Closed 

 


