

**From:** Joyce Gourlay <[Joyce\\_Gourlay@gov.nt.ca](mailto:Joyce_Gourlay@gov.nt.ca)>  
**Sent:** Thursday, August 15, 2024 3:48 PM  
**To:** Tyree Mullaney <[tyree@mvlwb.com](mailto:tyree@mvlwb.com)>; Wendy Bidwell <[Wendy\\_Bidwell@gov.nt.ca](mailto:Wendy_Bidwell@gov.nt.ca)>  
**Subject:** FW: 24-HCAA-01138 - Avoid and Mitigate

Hi Tyree and Wendy,

Small update to the end date for the work on the Liard River Ferry Landing project.

Please see the below correspondence with DFO. We intend to work till October 31, 2024.

Thank you

Joyce

**From:** Leclerc-Beaulieu, Tatiana <[Tatiana.Leclerc-Beaulieu@dfo-mpo.gc.ca](mailto:Tatiana.Leclerc-Beaulieu@dfo-mpo.gc.ca)>  
**Sent:** Thursday, August 15, 2024 3:30 PM  
**To:** Joyce Gourlay <[Joyce\\_Gourlay@gov.nt.ca](mailto:Joyce_Gourlay@gov.nt.ca)>; Grishaber, Natalie <[Natalie.Grishaber@dfo-mpo.gc.ca](mailto:Natalie.Grishaber@dfo-mpo.gc.ca)>  
**Subject:** RE: 24-HCAA-01138 - Avoid and Mitigate

Thanks for the notification, Joyce – you are right, nothing to add to our response.

Regards,

Tati

**From:** Joyce Gourlay <[Joyce\\_Gourlay@gov.nt.ca](mailto:Joyce_Gourlay@gov.nt.ca)>  
**Sent:** Thursday, August 15, 2024 3:23 PM  
**To:** Leclerc-Beaulieu, Tatiana <[Tatiana.Leclerc-Beaulieu@dfo-mpo.gc.ca](mailto:Tatiana.Leclerc-Beaulieu@dfo-mpo.gc.ca)>; Grishaber, Natalie <[Natalie.Grishaber@dfo-mpo.gc.ca](mailto:Natalie.Grishaber@dfo-mpo.gc.ca)>  
**Subject:** RE: 24-HCAA-01138 - Avoid and Mitigate

Hi Tatiana,

I'm sure your response will not be any different, but I just wanted to advise you that the project team is looking to extend the window to October 31, 2024.

Thank you

Joyce